

**TABLE 34 : IMPLEMENTATION OF CENTRAL SECTOR PROJECTS - STATUS
(End-March)**

Sector/Year	(Number of projects)													
	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1. Atomic energy	3	5	4	4	4	4	4	4	4	4	4	5	5	5
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	0	1	1	1
c) Delayed	2	4	3	4	4	4	4	4	4	4	4	4	4	4
d) Without D.O.C.	1	1	1	0	0	0	0	0	0	0	0	0	0	0
2. Civil aviation	8	5	6	8	7	4	4	2	1	13	19	23	26	35
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	2	1	2	2	0	1	0	0	0	8	7	2	1	10
c) Delayed	3	3	3	3	5	1	3	1	1	4	11	20	25	18
d) Without D.O.C.	3	1	1	3	2	2	1	1	0	1	1	1	0	7
3. Coal	45	50	51	56	73	88	82	92	98	106	108	146	122	120
a) Ahead	0	0	0	0	0	2	0	1	1	0	1	0	0	0
b) On Schedule	25	31	22	24	33	43	47	51	49	51	41	75	63	69
c) Delayed	20	19	28	30	37	42	35	37	37	42	55	62	48	48
d) Without D.O.C.	0	0	1	2	3	1	0	3	11	13	11	9	11	3
4. Finance	0	0	0	0	0	0	0	0	0	0	2	3	3	3
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	1	1	0	0
c) Delayed	0	0	0	0	0	0	0	0	0	0	1	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	2	3	3
5. Fertilisers	6	6	1	0	1	1	2	6	5	5	4	4	1	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	1	0
b) On Schedule	4	4	0	0	1	1	1	4	4	0	0	0	0	0
c) Delayed	1	2	1	0	0	0	1	2	1	5	4	2	0	0
d) Without D.O.C.	1	0	0	0	0	0	0	0	0	0	0	2	0	0
6. Mines	1	0	0	0	1	3	4	4	5	5	5	6	7	8
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	1	3	2	4	5	3	0	0	0	0
c) Delayed	1	0	0	0	0	0	0	0	0	2	3	6	7	7
d) Without D.O.C.	0	0	0	0	0	0	2	0	0	0	2	0	0	1
7. Steel	13	16	17	20	25	33	33	30	14	9	11	9	8	12
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	5	2	5	8	13	9	5	2	1	3	4	3	7
c) Delayed	7	10	15	13	17	15	19	15	10	8	6	4	5	5
d) Without D.O.C.	6	1	0	2	0	5	5	10	2	0	2	1	0	0
8. Petro-chemicals	0	1	1	1	1	1	1	0	0	0	0			0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	1	0	0	0	0	0	0	0	0	0	0	0	0
c) Delayed	0	0	1	0	1	0	0	0	0	0	0	0	0	0
d) Without D.O.C.	0	0	0	1	0	1	1	0	0	0	0	0	0	0
9. Petroleum	77	61	67	76	72	68	91	124	140	152	147	152	145	131
a) Ahead	6	1	0	1	2	2	4	8	6	7	5	2	2	2
b) On Schedule	29	17	20	17	19	21	46	77	82	68	55	51	53	49
c) Delayed	32	38	39	50	43	38	35	27	39	60	77	87	86	80
d) Without D.O.C.	10	5	8	8	8	7	6	12	13	17	10	12	4	0

(Continued)

**TABLE 34 : IMPLEMENTATION OF CENTRAL SECTOR PROJECTS - STATUS
(End-March) (Concl'd.)**

Sector/Year	(Number of projects)													
	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
10. Power	81	101	101	96	105	111	133	117	78	69	78	89	78	101
a) Ahead	2	1	1	2	1	1	4	1	0	0	0	0	0	2
b) On Schedule	35	49	44	36	38	43	57	46	20	10	8	21	13	34
c) Delayed	43	50	53	44	63	64	57	62	51	47	51	57	54	52
d) Without D.O.C.	1	1	3	14	3	3	15	8	7	12	19	11	11	13
11. Railways	138	131	124	282	288	298	348	334	365	265	264	285	173	249
a) Ahead	2	2	0	0	0	0	0	1	9	6	6	4	1	41
b) On Schedule	23	25	8	15	11	5	42	39	81	35	17	8	4	55
c) Delayed	28	34	41	37	35	31	38	29	97	149	157	146	115	109
d) Without D.O.C.	85	70	75	230	242	262	268	265	178	75	84	127	53	44
12. Surface transport	145	157	168	151	140	422	477	537	609	775	858	896	749	1093
a) Ahead	1	0	2	0	0	0	1	3	7	0	0	8	7	8
b) On Schedule	28	49	56	31	5	119	106	68	35	55	55	130	137	410
c) Delayed	114	93	95	23	104	128	107	48	111	188	155	253	402	400
d) Without D.O.C.	2	15	15	97	31	175	263	418	456	532	648	505	203	275
13. Telecommunication	41	16	13	10	4	2	3	9	5	4	8	3	3	7
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	1	0	0	0	1	0	1	6	0	0	0	0	0	4
c) Delayed	12	9	5	4	2	2	2	2	3	2	3	3	3	2
d) Without D.O.C.	28	7	8	6	1	0	0	1	2	2	5	0	0	1
14. Health & family welfare	0	0	0	0	0	9	13	14	20	17	23	29	28	8
a) Ahead	0	0	0	0	0	0	0	0	0	0	1	1	0	0
b) On Schedule	0	0	0	0	0	4	4	5	6	3	3	2	1	1
c) Delayed	0	0	0	0	0	4	4	6	6	11	14	4	2	7
d) Without D.O.C.	0	0	0	0	0	1	5	3	8	3	5	22	25	0
15. Urban development	3	4	4	5	30	31	33	39	57	69	33	29	26	27
a) Ahead	0	0	0	0	0	1	0	1	0	0	0	0	0	0
b) On Schedule	0	2	2	2	6	5	7	8	10	12	11	4	3	4
c) Delayed	2	1	1	1	17	13	21	21	21	36	10	18	16	15
d) Without D.O.C.	1	1	1	2	7	12	5	9	26	21	12	7	7	8
16. Others	1	1	1	1	0	1	3	3	4	58	92	80	75	74
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	1	2
b) On Schedule	0	0	0	0	0	0	2	2	2	44	33	3	4	2
c) Delayed	1	1	0	0	0	1	1	0	0	9	45	60	54	32
d) Without D.O.C.	0	0	1	1	0	0	0	1	2	5	14	17	16	38
Total	562	554	558	710	751	1076	1231	1315	1405	1551	1656	1759	1449	1873
a) Ahead	11	4	3	3	3	6	9	15	23	13	13	15	12	55
b) On Schedule	147	184	156	132	123	258	324	315	296	290	234	302	283	646
c) Delayed	266	264	285	209	328	343	327	254	381	567	596	726	821	779
d) Without D.O.C.	138	102	114	366	297	469	571	731	705	681	813	716	333	393

- Notes :**
1. D.O.C. stands for Date of Commissioning.
 2. For some delayed projects, information about the delay is not available, but they have date of commissioning.
 3. Data relate to central sector projects costing ₹100 Crore and above up to 2010. From 2011 onwards data pertain to projects costing ₹150 Crore and above.
 4. Delay is considered with reference to anticipated date of commissioning up to 2010. From 2011 onwards project is considered with reference to the original schedule of the projects.
 5. Without D.O.C. = Without Original D.O.C. + Without D.O.C.
 6. Surface transport = Road transport + Shipping & ports.

Source : Ministry of Statistics and Programme Implementation, Government of India.