

**TABLE 37 : IMPLEMENTATION OF CENTRAL SECTOR PROJECTS - STATUS
(End-March)**

Sector/Year	(Number of projects)														
	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1. Atomic energy	6	6	4	4	1	3	4	6	6	6	5	5	5	4	3
a) Ahead	0	0	0	1	0	0	1	1	2	1	1	1	0	0	0
b) On Schedule	0	1	1	0	1	3	2	5	4	4	3	0	2	0	0
c) Delayed	5	5	3	3	0	0	1	0	0	1	1	4	3	3	3
d) Without D.O.C.	1	0	0	0	0	0	0	0	0	0	0	0	0	1	0
2. Civil aviation	3	2	2	0	0	0	0	0	1	1	1	2	3	18	8
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	1	0	0	2	1	4	3
c) Delayed	3	2	2	0	0	0	0	0	0	1	1	0	2	7	3
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	7	2
3. Coal	24	23	21	20	14	12	6	6	8	10	21	23	35	44	45
a) Ahead	2	0	0	0	0	0	0	0	0	0	0	0	1	4	0
b) On Schedule	9	8	5	5	6	9	3	4	7	9	20	21	26	16	35
c) Delayed	13	15	16	15	8	3	3	2	1	1	1	1	8	24	10
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	1	0	0	0
4. Finance	1	1	1	1	1	0	0	0	0	0	0	0	0	0	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
c) Delayed	1	1	1	1	1	0	0	0	0	0	0	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5. Fertilisers	7	3	2	3	3	2	1	1	2	1	0	0	0	0	6
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	3	1	1	2	2	0	0	0	1	1	0	0	0	0	5
c) Delayed	3	1	0	0	0	1	1	1	1	0	0	0	0	0	1
d) Without D.O.C.	1	1	1	1	1	1	0	0	0	0	0	0	0	0	0
6. Mines	0	3	3	3	3	2	2	1	1	1	1	1	1	1	1
a) Ahead	0	0	1	1	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	3	2	1	2	1	1	0	1	1	1	1	0	0	0
c) Delayed	0	0	0	1	1	1	1	1	0	0	0	0	0	1	1
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	1	0	0
7. Steel	6	5	4	3	1	1	2	3	7	9	12	21	28	29	13
a) Ahead	1	0	0	0	0	0	0	0	1	0	0	0	0	0	0
b) On Schedule	2	0	0	0	0	0	1	2	5	5	6	13	14	3	2
c) Delayed	3	5	4	3	1	1	1	1	1	4	6	7	14	20	7
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	1	0	6	4
8. Petro-chemicals	3	3	1	1	0	0	0	0	0	0	0	0	0	0	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
c) Delayed	3	3	1	1	0	0	0	0	0	0	0	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9. Petroleum	25	34	29	33	27	30	23	29	28	24	31	34	48	78	77
a) Ahead	4	2	3	2	3	2	3	4	4	1	1	4	3	5	6
b) On Schedule	8	15	4	14	19	22	10	13	11	9	5	9	19	29	39
c) Delayed	13	17	22	17	1	4	8	12	13	13	24	20	26	41	27
d) Without D.O.C.	0	0	0	0	4	2	2	0	0	1	1	1	0	3	5

(Continued)

**TABLE 37 : IMPLEMENTATION OF CENTRAL SECTOR PROJECTS - STATUS
(End-March) (Concl.)**

Sector	(Number of projects)														
	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
10. Power	31	33	31	25	25	32	35	41	44	56	57	57	62	77	81
a) Ahead	2	1	4	2	0	1	2	3	8	4	1	2	0	0	2
b) On Schedule	5	10	7	7	13	19	22	26	21	32	42	25	32	42	38
c) Delayed	22	20	19	15	11	12	11	12	15	20	12	28	28	33	40
d) Without D.O.C.	2	2	1	1	1	0	0	0	0	0	2	2	2	2	1
11. Railways	57	77	74	85	85	93	87	103	130	134	139	138	145	155	138
a) Ahead	2	2	0	2	2	1	0	0	0	0	1	0	1	5	2
b) On Schedule	12	9	7	7	5	6	5	6	5	7	4	4	10	11	39
c) Delayed	37	20	27	27	25	20	24	28	23	19	19	22	44	53	31
d) Without D.O.C.	6	46	40	49	53	66	58	69	102	108	115	112	90	86	66
12. Surface transport	20	22	22	21	22	12	100	90	71	122	190	204	186	174	145
a) Ahead	0	0	1	0	0	0	26	20	1	0	2	9	3	4	0
b) On Schedule	4	2	3	4	6	6	30	13	6	43	97	59	39	22	35
c) Delayed	16	20	18	17	16	6	44	53	62	65	82	131	139	143	109
d) Without D.O.C.	0	0	0	0	0	0	0	4	2	14	9	5	5	5	1
13. Telecommunication	4	3	2	2	2	0	1	2	25	28	31	26	34	40	41
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1
b) On Schedule	4	1	2	0	1	0	1	1	3	2	0	0	6	0	1
c) Delayed	0	2	0	2	1	0	0	1	5	21	23	18	22	35	35
d) Without D.O.C.	0	0	0	0	0	0	0	0	17	5	8	8	6	5	4
14. Health & family welfare	0	0	0	0	2	2	2	2	2	2	1	1	1	1	1
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	2	2	2	2	0	0	0	0	0	0	0
c) Delayed	0	0	0	0	0	0	0	0	2	2	1	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1
15. Urban development	0	0	0	0	0	1	1	1	1	1	1	1	3	9	3
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	1	1	2	1	0
c) Delayed	0	0	0	0	0	1	1	1	1	1	0	0	1	5	3
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0
16. Others	0	1	1	1	1	0	0	1	1	1	1	1	1	1	1
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	1	1	1	1	0	0	1	0	0	0	0	0	0	0
c) Delayed	0	0	0	0	0	0	0	0	1	1	1	1	1	1	1
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Total	187	216	197	202	187	190	264	286	327	396	491	514	552	631	563
a) Ahead	11	5	9	8	5	4	32	28	16	6	6	16	8	19	11
b) On Schedule	47	51	33	41	58	68	77	73	65	113	179	135	151	128	197
c) Delayed	119	111	113	102	65	49	95	112	125	149	171	232	288	366	271
d) Without D.O.C.	10	49	42	51	59	69	60	73	121	128	135	131	105	118	84

Note :

1. D.O.C. stand for Date of Commissioning.
2. For some delayed projects, information about the delay is not available, but they have date of commissioning.
3. Data relate to central sector projects costing ₹100 crore and above.
4. Delay is considered with reference to anticipated date of commissioning.

Source : Ministry of Statistics and Programme Implementation, Government of India.