

**TABLE 37 : IMPLEMENTATION OF CENTRAL SECTOR PROJECTS - STATUS
(End-March)**

		(Number of projects)													
Sector/Year	1995	1996	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1. Atomic energy	7	6	6	6	4	4	1	3	4	6	6	6	5	5	5
a) Ahead	0	0	0	0	0	1	0	0	1	1	2	1	1	1	0
b) On Schedule	0	0	0	1	1	0	1	3	2	5	4	4	3	0	2
c) Delayed	7	6	5	5	3	3	0	0	1	0	0	1	1	4	3
d) Without D.O.C.	0	0	1	0	0	0	0	0	0	0	0	0	0	0	0
2. Civil aviation	1	3	3	2	2	0	0	0	0	0	1	1	1	2	3
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	1	0	0	2	1
c) Delayed	1	3	3	2	2	0	0	0	0	0	0	1	1	0	2
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
3. Coal	29	27	24	23	21	20	14	12	6	6	8	10	21	23	35
a) Ahead	0	0	2	0	0	0	0	0	0	0	0	0	0	0	1
b) On Schedule	24	16	9	8	5	5	6	9	3	4	7	9	20	21	26
c) Delayed	5	11	13	15	16	15	8	3	3	2	1	1	1	1	8
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0
4. Finance	1	1	1	1	1	1	1	0	0	0	0	0	0	0	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
c) Delayed	1	1	1	1	1	1	1	0	0	0	0	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5. Fertilisers	5	7	7	3	2	3	3	2	1	1	2	1	0	0	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	2	3	3	1	1	2	2	0	0	0	1	1	0	0	0
c) Delayed	2	3	3	1	0	0	0	1	1	1	1	0	0	0	0
d) Without D.O.C.	1	1	1	1	1	1	1	1	0	0	0	0	0	0	0
6. Mines	0	0	0	3	3	3	3	2	2	1	1	1	1	1	1
a) Ahead	0	0	0	0	1	1	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	3	2	1	2	1	1	0	1	1	1	1	0
c) Delayed	0	0	0	0	0	1	1	1	1	1	0	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1
7. Steel	5	7	6	5	4	3	1	1	2	3	7	9	12	21	28
a) Ahead	0	0	1	0	0	0	0	0	0	0	1	0	0	0	0
b) On Schedule	2	5	2	0	0	0	0	0	1	2	5	5	6	13	14
c) Delayed	3	2	3	5	4	3	1	1	1	1	1	4	6	7	14
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0
8. Petro-chemicals	5	5	3	3	1	1	0	0	0	0	0	0	0	0	0
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	5	3	0	0	0	0	0	0	0	0	0	0	0	0	0
c) Delayed	0	2	3	3	1	1	0	0	0	0	0	0	0	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9. Petroleum	24	23	25	34	29	33	27	30	23	29	28	24	31	34	48
a) Ahead	3	0	4	2	3	2	3	2	3	4	4	1	1	4	3
b) On Schedule	10	13	8	15	4	14	19	22	10	13	11	9	5	9	19
c) Delayed	11	10	13	17	22	17	1	4	8	12	13	13	24	20	26
d) Without D.O.C.	0	0	0	0	0	0	4	2	2	0	0	1	1	1	0

(Continued)

**TABLE 37 : IMPLEMENTATION OF CENTRAL SECTOR PROJECTS - STATUS
(End-March) (Concl.)**

(Number of projects)															
Sector	1995	1996	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
10. Power	35	32	31	33	31	25	25	32	35	41	44	56	57	57	62
a) Ahead	2	3	2	1	4	2	0	1	2	3	8	4	1	2	0
b) On Schedule	8	5	5	10	7	7	13	19	22	26	21	32	42	25	32
c) Delayed	23	23	22	20	19	15	11	12	11	12	15	20	12	28	28
d) Without D.O.C.	2	1	2	2	1	1	1	0	0	0	0	0	2	2	2
11. Railways	32	46	57	77	74	85	85	93	87	103	130	134	139	138	145
a) Ahead	0	2	2	2	0	2	2	1	0	0	0	0	1	0	1
b) On Schedule	6	11	12	9	7	7	5	6	5	6	5	7	4	4	10
c) Delayed	25	28	37	20	27	27	25	20	24	28	23	19	19	22	44
d) Without D.O.C.	1	5	6	46	40	49	53	66	58	69	102	108	115	112	90
12. Surface transport	9	13	20	22	22	21	22	12	100	90	71	122	190	204	186
a) Ahead	0	0	0	0	1	0	0	0	26	20	1	0	2	9	3
b) On Schedule	2	3	4	2	3	4	6	6	30	13	6	43	97	59	39
c) Delayed	5	9	16	20	18	17	16	6	44	53	62	65	82	131	139
d) Without D.O.C.	2	1	0	0	0	0	0	0	0	4	2	14	9	5	5
13. Telecommunication	1	0	4	3	2	2	2	0	1	2	25	28	31	26	34
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	1	0	4	1	2	0	1	0	1	1	3	2	0	0	6
c) Delayed	0	0	0	2	0	2	1	0	0	1	5	21	23	18	22
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	17	5	8	8	6
14. Health & family welfare	0	0	0	0	0	0	2	2	2	2	2	2	1	1	1
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	2	2	2	2	0	0	0	0	0
c) Delayed	0	0	0	0	0	0	0	0	0	0	2	2	1	0	0
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1
15. Urban development	0	0	0	0	0	0	0	1	1	1	1	1	1	1	3
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	0	0	0	0	0	0	0	0	0	1	1	2
c) Delayed	0	0	0	0	0	0	0	1	1	1	1	1	0	0	1
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16. Others	0	0	0	1	1	1	1	0	0	1	1	1	1	1	1
a) Ahead	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
b) On Schedule	0	0	0	1	1	1	1	0	0	1	0	0	0	0	0
c) Delayed	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1
d) Without D.O.C.	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Total	154	170	187	216	197	202	187	190	264	286	327	396	491	514	552
a) Ahead	5	5	11	5	9	8	5	4	32	28	16	6	6	16	8
b) On Schedule	60	59	47	51	33	41	58	68	77	73	65	113	179	135	151
c) Delayed	83	98	119	111	113	102	65	49	95	112	125	149	171	232	288
d) Without D.O.C.	6	8	10	49	42	51	59	69	60	73	121	128	135	131	105

Note : 1. D.O.C. stand for Date of Commissioning.

2. For some delayed projects, information about the delay is not available, but they have date of commissioning.

3. Data relate to central sector projects costing Rs.100 crore and above.

4. Delay is considered with reference to anticipated date of commissioning.

Source : Ministry of Statistics and Programme Implementation, Government of India.