
 
 

Reserve Bank of India/ भारतीय įरज़वŊ बœक 
Estate Department / संपदा िवभाग 

Guwahati / गुवाहाटी 
 
 
 

भारतीय įरज़वŊ बœक, गुवाहाटी के मुƥ कायाŊलय भवन के दूसरे और तीसरे मंिजल पर ůंट लॉबी का 
नवीनीकरण  

ई‐ िनिवदा नं:  RBI/GUWAHATI/ESTATE/1/25‐26/ET/148 
 

िनिवदा सूचना 
 
भारतीय įरज़वŊ बœक, गुवाहाटी उपयुŊƅ कायŊ के िलए दो बोली Ůणाली (तकनीकी‐वािणİǛक और िवȅीय बोली) के तहत 
ई‐िनिवदाएं एक साथ आमंिũत करता है। िनिवदा Ůपũ 29 मई, 2025 को आरबीआई (RBI) की वेबसाइट और एमएसटीसी 
(MSTC) ई‐पोटŊल www.mstcecommerce.com पर देखने / डाउनलोड करने के िलए उपलɩ होगंी। 

2. आपकी िनिवदा, िविधवत भरी Šई और ई‐हˑाƗįरत, केवल एमएसटीसी Ɋू कॉमन पोटŊल (MSTC New Common 
Portal) www.mstcecommerce.com के माȯम से ई‐टŐडįरंग मोड Ȫारा Ůˑुत की जानी चािहए। ई‐िनिवदा ŮिŢया 
की अनुसूची और संिƗɑ िववरण इस Ůकार हœ: 
 

1. कुल अनुमािनत लागत: ₹14,40,624/‐ 
 
2. बयाना : लागू नही ंहोगा 

 
3. इवŐट का Ůकाशन‐ िदनांक और समय: 29.05.2025 को 17:00 बजे से। 

 
4. बोली Ůारंभ होने की िदनांक और समय: 29.05.2025 को 17:00 बजे से। 

 
5. बोली‐पूवŊ बैठक की िदनांक: 05.06.2025 को 11:00 बजे से बœक मुƥ कायाŊलय भवन पर 

 
6. बोली बंद होने की िदनांक और समय: 19.06.2025 को 14:00 बजे । 
 
7. बोली खोलने की िदनांक और समय: 19.06.2025 को 15:00 बजे से। 

 
3. इस िनिवदा के संबंध मŐ कोई भी संशोधन/शुİȠपũ/˙ʼीकरण केवल वेबसाइट/ई‐पोटŊल पर अपलोड िकया जाएगा। 

4. बœक Ɋूनतम िनिवदा ˢीकार करने के िलए बाȯ नही ंहै और िकसी भी या सभी िनिवदाओ ंको िबना कोई कारण बताए 
अˢीकार करने का अिधकार बœक सुरिƗत रखता है। 

5. कृपया ȯान दŐ िक यह एक सीिमत ई‐िनिवदा है। यह केवल सूचना के िलए Ůकािशत की जा रही है और इस 
सीिमत िनिवदा मŐ बोली लगाने के िलए खुला आमंũण नही ंहै। इस िनिवदा मŐ भागीदारी केवल आमंũण Ȫारा है 
और बœक के सूचीबȠ ठेकेदारो ंतक ही सीिमत है। अनचाहे Ůˑावो ंको अनदेखा िकया जाएगा। हालांिक, जो 
ठेकेदार भिवˈ मŐ ऐसी िनिवदाओ ंमŐ भाग लेना चाहते हœ, वे ŮिŢया के अनुसार आरबीआई के साथ पैनल मŐ 
शािमल होने के िलए आवेदन कर सकते हœ।        
  

Ɨेũीय िनदेशक 
भारतीय įरज़वŊ बœक 

               उȅर पूवŎ राǛ 



 

Reserve Bank of India/ भारतीय ररज़र्व बैंक 

Estate Department / संपदा वर्भाग 

Guwahati / गुर्ाहाटी 

 

LIMITED e-TENDER for 
 

 

 

 
 

e-Tender no: RBI/GUWAHATI/ESTATE/1/25-26/ET/148 
 

PART- I 
 

Name of the Tenderer: _________________________________________ 
 

Address: ____________________________________________________ 
 
 

e-mail ID & Phone No: _________________________________________ 
 
 
 
 
 
 
 

Date of Publication of e-Tender May 29, 2025 at 17:00 Hours 

Date of Pre-Bid Meeting June 05, 2025 at 11:00 Hours at Bank MOB 

Last date of Submission of Bid June 19, 2025 up-to 14:00 Hours 

Date of Opening e-Tender June 19, 2025 from 15:00 Hours 

 

 

 

This document is the property of Reserve Bank of India (RBI). It may not be copied, distributed or recorded on any medium, electronic or 

otherwise, without the RBI’s written permission thereof, except for the purpose of responding to RBI for the said purpose. The use of the 

contents of this document, even by the authorized personnel / agencies for any purpose other than the purpose specified herein, is strictly 

prohibited and shall amount to copyright violation and thus, shall be punishable under the Indian Law. 

 

Renovation of Front Lobby at 2nd & 3rd Floor of Main Office 
Building, Reserve Bank of India, Guwahati 
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DISCLAIMER 
 

Reserve Bank of India, Estate Department, Guwahati, has prepared this Document to give 

background information on the Project to the interested parties. While Reserve Bank of India 

has taken due care in the preparation of the information contained herein and believes it to 

be accurate, neither Reserve Bank of India nor any of its authorities or agencies nor any of 

their respective officers, employees, agents or advisors give any warranty or make any 

representations, express or implied as to the completeness or accuracy of the information 

contained in this document or any information which may be provided in association with it. 

The information is not intended to be exhaustive. Interested parties are required to make 

their own inquiries. Respondents to this e-tender are required to make their own inquiries 

and they should not rely solely on the information contained in the blank e-tender documents 

/ forms. The Reserve Bank of India is not responsible if no due diligence is performed by the 

Respondents. 

The information is provided on the basis that it is non – binding on Reserve Bank of India or 

any of its authorities or agencies or any of their respective officers, employees, agents, or 

advisors. 

Reserve Bank of India reserves the right not to proceed with the Project or to change the 

configuration of the Project, to alter the timetable reflected in this document or to change the 

process or procedure to be applied. It also reserves the right to decline to discuss the matter 

further with any party expressing interest. No reimbursement of cost of any type will be paid 

to persons or entities expressing interest. 
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SCHEDULE OF TENDER (SOT) 

This is a LIMITED e-TENDER. Only those bidders/vendors who are empaneled with RBI 

Guwahati for such Civil works under the Price Category of “₹10 Lakh - 25 Lakh” or 

otherwise allowed by the Bank are eligible to participate in this e-tender process. 

Particulars Description 

1. e-Tender No RBI/GUWAHATI/ESTATE/1/25-26/ET/148 

2. Name of the Work Renovation of Front Lobby at 2nd & 3rd Floor of 

Main Office Building, Reserve Bank of India, 

Guwahati 

3. Estimated Cost of the Work ₹14,40,624/- (Rupees  Fourteen Lakh Forty 

Thousand Six Hundred and Twenty Four only) 

3. Mode Of Tender e-Procurement System Online (Part I – Techno- 

Commercial Bid and Part II - Financial Bid through 

MSTC Common Portal at 

www.mstcecommerce.com  

4. Date of NIT available to Parties to 

download from RBI website and 

MSTC Portal 

May 29, 2025 from 17:00 Hours onwards 

  5. Earnest Money Deposit (EMD) NOT APPLICABLE – The bidder does not need 

to submit EMD for participating in the e-tender 

6. Bid Start date (Techno- commercial 

Bid and Financial Bid) through MSTC 

Common Portal 

May 29, 2025 from 17:00 Hours onwards 

7. Date of closing of online Bid 

submission for Techno-Commercial 

Bid & Price Bid 

June 19, 2025 up to 14:00 Hours 

8. Date and Time of opening of Tender June 19, 2025 from 15:00 Hours onwards 

9. Date & Time for Pre-Bid Meeting June 05, 2025, from 11:00 Hours at Bank’s Main 

Office Building, Guwahati 

10. Time allowed for completion of the 

works from tenth day after the date of 

written order to commence work 

90 Days 

https://www.mstcecommerce.com/eprocn/
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11. Performance Bank Guarantee 

(PBG) 

5% of the contract value.  

Please note that the vendor may submit this PBG 

amount through a Bank Guarantee or the amount 

equivalent to PBG may also be submitted by the 

vendor through online mode of NEFT. 

12. Retention Money (RM) to be 

deducted from each bill 

5% of the bill amount 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

GO TO INDEX 



                                                                      Renovation of Front Lobby at 2nd & 3rd Floor of Main Office 
Building, Reserve Bank of India, Guwahati 

 

6 

 

 

IMPORTANT INSTRUCTIONS FOR e-PROCUREMENT 

This is an e-procurement event of RBI. The e- procurement Service Provider/Contractor is 

the MSTC Limited. 

 
You are requested to read and understand the Notice Inviting Tender and subsequent 

corrigenda if any, before submitting your online tender. 

 
Process of E-tender: 
 

A) Registration: The process involves vendor’s registration with MSTC e-procurement 

portal which is free of cost. Only after registration, the vendor(s) can submit his/their bids 

electronically. Electronic Bidding for submission of Techno-Commercial Bid as well as Price 

Bid over the internet will be done. The Vendor should possess Class III signing and 

encryption type digital certificate.  Vendors are to make their own arrangement for bidding 

from a P.C. connected with Internet.  RBI is not responsible for making such arrangement. 

(Bids will not be recorded without Digital Signature).   

SPECIAL NOTE: THE PRICE BID AND THE COMMERCIAL BID HAS TO BE 

SUBMITTED ON-LINE ONLY AT www.mstcecommerce.com/eprocn/ (Version 3 ) 

1) Vendors are required to register themselves online with www.mstcecommerce.com 

Register as Vendor -- Filling up details and creating own user id and password Submit. For 

further details, go to Download Guide / Video / Registration Vendors will receive a system 

generated mail confirming their registration in their email which has been provided during 

filling the registration form. In case of any clarification, please contact MSTC/ RBI, (before 

the scheduled time of the e- tender). 

Contact person (RBI): 

 

S/No Name of the Person Designation Phone Number 

1 Shri Pawan Das Assistant Manager (Tech-Civil) +91 8424058452 

2 Shri Ravindra Mahto Assistant Manager (Estate) +91 8581832812 

 

e-mail ID of Estate Department: estateguwahati@rbi.org.in 
 

 

Contact person (MSTC Ltd):  MSTC Technical Help Desk: 0361-2221199 

S/N Name of the Person e-mail Phone Number 

https://www.mstcecommerce.com/eprocn/
mailto:estateguwahati@rbi.org.in
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1 Shri Debayan Kar 

ghyopn1@mstcindia.in, 

ghyopn2@mstcindia.in 

helpdeskghy@mstcindia.in and 

bmghymstc@mstcindia.in 

0361-2221199 

+91 9831149790 

 

1. System Requirement: 

 
For details, vendor may refer to the DOWNLOAD SYSTEM SETTING GUIDE available 

https://www.mstcecommerce.com/eprocn/ 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

2. Special Note towards Transaction fee: The vendors shall pay the transaction fee 

using “Transaction Fee Payment” Link against the specific tender in the “Bid 

Floor”/through the “Pay Transaction fee” in “Event catalog” through their login. Service 

Provider / Contractor / Vendor shall have the facility of making the payment either through 

NEFT or Online Payment. On selecting NEFT, Service Provider / Contractor / Vendor 

shall generate a challan by filling up a form. Service Provider / Contractor / Vendor shall 

remit the transaction fee amount as per the details printed on the challan without making 

change in the same. On selecting Online Payment, Service Provider / Contractor / Vendor 

shall have the provision of making payment using its Credit / Debit Card / Net Banking. 

Once the payment gets credited to MSTC’s designated bank account, the transaction fee 

shall be auto authorized. 

Transaction fee is non-refundable. A vendor will not have the access to online e- tender 

without payment of the transaction fee. 

mailto:ghyopn1@mstcindia.in
mailto:ghyopn2@mstcindia.in
mailto:helpdeskghy@mstcindia.in
mailto:bmghymstc@mstcindia.in
https://www.mstcecommerce.com/eprocn/
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NOTE: Bidders are advised to remit the transaction fee well in advance before the closing 

time of the event so as to give themselves sufficient time to submit the bid. 

3. Information about tenders / corrigenda shall be sent by email only during the process 

till finalization of tender. Hence the vendors are required to ensure that their corporate 

email I.D. provided is valid and updated at the time of registration of vendor with the 

MSTC Ltd. Vendors are also requested to ensure validity of their class III signing and 

encryption type of DSC (Digital Signature Certificate). 

4. E-tender cannot be accessed after the due date and time mentioned in NIT (Notice 

inviting tender). 

 

5. Bidding in E-tender: 

Note: Vendors are instructed to use Upload Documents link in My menu to upload 

documents in document library. Multiple documents can be uploaded. Maximum size of 

single document for upload is 5 MB. 

Once documents are uploaded in the library, vendors can attach documents through Attach 

Document link against the particular e-Tender. Please note that if the documents are not 

attached to any e-Tender, the same cannot be downloaded by RBI and it will be deemed 

that the vendor has not submitted the documents. For further assistance please follow 

instructions of vendor guide. 

a) Bidder(s) need to submit necessary EMD (NA), E-Tender fees (If ANY) and 

Transaction fee separately for the e-tender. Transaction fees if any are non-

refundable. No interest will be paid on EMD (NA). EMD of the unsuccessful bidder(s) 

will be refunded by RBI- NA. 

b) The process involves Electronic Bidding for submission of Techno Commercial Bid 

as well as Price Bid. 

The bidder(s) who have submitted the above fees can only submit their Techno Commercial 

Bids and Price Bid through internet in MSTC website www.mstcecommerce.com → e-

procurement → New Common Portal → Bid Floor Manager→ live event →Selection of the 

live event→ Transaction fee->Common terms->Attach Documents->Price Bid.  

Please Note: The vendor after successful remittance of the transaction fees and EMD 

details, will get the attach documents and common terms tab enabled in their login. Post 

successful completion of this step, the vendors will be allowed to save the lot specific terms 

https://www.mstcecommerce.com/eprocn/
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and submit their price bid against the lot through the portal or download and upload the excel 

file for submitting price bids, as the case may be. In case the attach documents and/or saving 

common terms step is unsuccessful, the tabs for saving lot specific terms and submitting 

price bid would be disabled. The status of whether the same is successful/pending would be 

displayed in the bid status button.  

c) First the vendor needs to fill up the Commercial specification if any and save it. Then 

the vendor should fill up the Techno-commercial bid. After filling the Techno-

Commercial Bid, bidder should click ‘save’ for recording their Techno-Commercial 

bid. Once the same is done, the Price Bid link becomes active and the same has to 

filled up and then bidder should click on “save” to record their price bid. Then once 

both the Techno-Commercial bid & price bid has been saved, the bidder can click on 

the “Final Submission” button to register their bid 

NOTE: - After clicking the final submission “Delete bid” option would be shown.  If the vendor 

wants to delete the bid after final submission and re submit the bid, then he/she should click 

delete bid and resubmit the same and again click final submission. 

d) In all cases, bidder should use their own ID and Password along with Digital Signature 

at the time of submission of their bid. 

e) During the entire e-tender process, the bidders will remain completely anonymous to 

one another and also to everybody else. 

f) The e-tender floor shall remain open from the pre-announced date & time and for as 

much duration as mentioned above.  

g) All electronic bids submitted during the e-tender process shall be legally binding on 

the bidder. Any bid will be considered as the valid bid offered by that bidder and 

acceptance of the same by the Buyer will form a binding contract between Buyer and 

the Bidder for execution of supply/work. Such successful tenderer shall be called 

hereafter SUPPLIER/CONTRACTOR. 

h) It is mandatory that all the bids are submitted with class III signing and encryption 

type of digital signature certificate otherwise the same will not be accepted by the 

system.  

i) Buyer reserves the right to cancel or reject or accept or withdraw or extend the tender 

in full or part as the case may be without assigning any reason thereof.  
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j) No deviation of the terms and conditions of the e-Tender document is acceptable. 

Submission of bid in the e-tender floor by any bidder confirms his acceptance of terms 

& conditions for the e-Tender. 

k) Unit of Measure (UOM) is indicated in the e-tender Floor. Rate to be quoted should 

be in Indian Rupee as per UOM indicated in the e-tender floor/tender document.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

GO TO INDEX 
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FORM OF TENDER 

                                                                                                                    Date: 
 Place:  

To,  
 

Smt. Sushmita Phukan 

Regional Director 

Reserve Bank of India, Guwahati 

Estate Department 

Madam, 

Renovation of Front Lobby at 2nd & 3rd Floor of Main Office Building, Reserve Bank 

of India, Guwahati  

Having examined the drawings, specifications, designs and schedule of quantities relating 

to the works specified in the memorandum hereinafter set out and having examined the site 

of the works specified in the said memorandum and having acquired the requisite information 

relating thereto as affecting the tender, I/We hereby offer to execute the works specified in 

the said memorandum within the time specified in the said memorandum at the rates 

mentioned in the attached schedule of quantities (Part II) and in accordance in all respects 

with the specifications, designs, drawings and instructions in writing referred to in Conditions 

of Tender, the Articles of Agreement, Special Conditions, Schedule of Quantities and 

Conditions of Contract and with such materials as are provided for, by and in all other 

respects in accordance with such conditions so far as they may be applicable. 

 

MEMORANDUM 
 

S/N Description of work  Renovation of Front Lobby at 2nd & 3rd Floor of 

Main Office Building, Reserve Bank of India, 

Guwahati 

1 Estimated cost (Rs.) ₹ 14,40,624/- 

2 Earnest Money (Rs.) NOT Applicable – The participating bidder 

does not require to submit EMD 

3 Percentage, if- any, to be   

deducted from bill as Retention 

Money (RM) 

5% of the Bill amount 
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4 Performance Bank Guarantee 5% of the contract value 

5 Time allowed for completion of 

the works from tenth day after 

the date of written order to 

commence work 

90 days 

2. Should this e-Tender be accepted, I/we hereby agree to abide by and fulfil all the Terms 

and Conditions of the e-Tender and in default thereof, to forfeit and pay to you or your 

successors, or assignees or nominees such sums of money as are stipulated in the 

conditions contained in the e-Tender together with the written acceptance of the Contract.  

3. I/We also agree that the e-Tender will remain valid for acceptance by the Bank for 60 days 

from the date of opening of Part I of the e-Tender and this period of validity can be extended 

for such period as may be mutually agreed between the Bank and us in writing.  

4. I/We understand that you reserve the right to accept or reject any or all the e-Tender either 

in full or in part without assigning any reason therefor. Any amount deducted by the Bank 

will not to bear any interest. Should we fail to execute the Contract or any terms and 

conditions specified by the Bank, when called upon to do so, we do hereby agree that this 

sum shall be forfeited by us to the Reserve Bank of India. 

5. The e-Tender documents are duly signed, filled and submitted / uploaded in two parts 

separately through online.  Part I contains all commercial terms and conditions and technical 

particulars and Part II contains only the price bid in the Bank's pro-forma. Submission of 

Tender hereby confirms my acceptance of the Bank’s terms & conditions and specifications 

for carrying out the work. 

 

6. Our Bankers 

are:  

i) 

 

 

 

ii) 
 

 

 

5. The names of proprietary /partners of our firm are: 
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i) 
  

 

ii) 
  

 

Name of the partner of the firm 

authorized to sign. 

OR 

Name of person having Power of 

Attorney to sign the Contract 

(Certified copy of the Power 

of Attorney should be attached). 
  

 

Yours faithfully, 
 

 

Signature of Contractor. 

 
[Note: If the party is a proprietary firm or an individual it should be signed by the 
proprietor or the individual. If the party is a partnership firm it should be signed by all or 
on behalf of all the partners. If the party is a private limited firm/ Incorporate Company, 
the COMMON SEAL OF the firm is to be affixed pursuant to the resolutions passed by 
its Board of Directors at the meeting held on   (Copy of the resolution should be 
attached). If the Contractor signs under common seal, the signature clause should tally 
with the sealing clause in the Articles of Association] 

 
Witnesses: 

1)    (Signature) 

 
Name:   

 

Address   
 
 
 

 

1)    (Signature) 

 
Name:   

 

Address   
GO TO INDEX 
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ARTICLES OF AGREEMENT 

(on ₹5000/- stamp paper) 

ARTICLES OF AGREEMENT made on the ______________ between the “Reserve bank of 

India, Guwahati” having its Central Office at, Mumbai- 400001 (hereinafter called "THE 

EMPLOYER") of the one part and “______________(Name of the firm)___________” having 

address at “_____________(Address of the Firm)_________________” (herein-after called 

"THE CONTRACTOR") of the other part. 

WHEREAS the Employer is desirous of getting “Renovation of Front Lobby at 2nd & 3rd 

Floor of Main Office Building, Reserve Bank of India, Guwahati” and has prepared 

drawing and/or Schedule of Quantities showing and describing the work to be done under 

the direction of Bank’s (The Employer’s) Engineer. 

AND WHEREAS the said specifications, the Schedule of Quantities and drawings have been 

signed by or on behalf of the parties hereto. 

AND WHEREAS the Contractor has agreed to execute upon and subject to the Conditions 

set forth herein and to the conditions set forth in the special Conditions and in the Schedule 

of Quantities and Conditions of Contract (all of which are collectively hereinafter referred to 

as ‘the said Conditions’) the works shown upon the said drawings and/or described in the 

said specification and included in the Schedule of Quantities at the respective rates there in 

set forth amounting to the sum as therein arrived at or such other sum as shall become 

payable there under (hereinafter referred to as ‘the said Contract Amount’) 

Now it is hereby agreed as follows: 

1. In consideration of the said Contract Amount to be paid at the times and in the manner 

set forth in the said Conditions, the Contractor shall upon and complete the work shown 

upon the said drawings and described in the said Specifications and the Schedule of 

Quantities. 

2. The Employer shall pay the contractor said Contract amount or such other sum as shall 

become payable, at the times and the manner specified in the said Conditions. 

3. The said conditions and appendix thereto shall be read and construed as forming part of 

this agreement and the parties hereto shall respectively abide by, submit themselves to the 
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said conditions and the correspondence and perform the agreements on their part 

respectively in the said Conditions and the correspondence contained. 

4. The plans, agreement and documents mentioned herein shall form the basis of this 

Contract. The Contractor shall not be entitled for the payment for the quantities beyond the 

tendered quantities unless ordered for by specific written instructions from the Bank’s 

Engineer/ official. 

5. This Contract is neither a fixed Lump Sum Contract nor a piece Work Contract but a 

contract to carry out the work in respect of the work “Renovation of Front Lobby at 2nd & 

3rd Floor of Main Office Building, Reserve Bank of India, Guwahati” amounting to 

₹14,40,624/- (inclusive of GST and any other applicable taxes & charges) to be paid for 

according to actual measured quantities at the rate contained in the Schedule of rates and 

Probable Quantities or as provided in the said Conditions.  

6. The Employer reserves to itself the right of altering the Drawings and/or nature of the work 

by adding to or omitting any items of work or having portions of the same carried out without 

prejudice to this contract. 

7. Time shall be considered as the essence of this Contract and the Contractor hereby 

agrees to commence the work soon after the site is handed over to him or from tenth day 

after the date of issue of formal work order as provided for in the said Conditions whichever 

is later and to complete the entire work within 90 days subject nevertheless to the provisions 

for extension of time. 

8. All payments by the Employer under this Contract will be made only at Guwahati. 

9. Contractor must comply with the provisions of Payment of Wages Act 1936, Minimum 

wages Act 1948, Gratuity Act 1972, Stamp Act 1899, EPF Act 1952, ESI Act 1948, Payment 

of Bonus Act 1965 etc. & all applicable statutory rules/ guidelines. Notices /penalty, if any, 

issued /imposed by any statutory norms/requirements shall be paid by the contractor, without 

any claim to the Employer. 

10. Contractor must comply with the compliance of Contract Labour (Regulation and 

Abolition) Act 1970, Contract Labour (Regulation and Abolition) Central Rules, 1971 & 

Assam Labour Contract (Regulation and Abolition) Rules 1971 and should display related 

notice board at the work place. 
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11. Contractor must comply with provisions of “the Sexual Harassment of women at the work 

place (Prevention, Prohibition and Redressal) Act 2013”. The Contractor shall be 

responsible for educating its employees about prevention of sexual harassment at work 

place and related issues. The contractor needs to provide a complete and updated list of the 

work-personnel that will be deployed in the work place. 

12. All disputes arising out of or in any way connected with this agreement shall be deemed 

to have arisen at Guwahati and only Courts in Guwahati shall have jurisdiction to determine 

the same. 

13. That the several parts of this Contract have been read by the Contractor and fully 

understood by the Contractor. 

14. The Contractor shall not disclose directly or indirectly any information, materials and 

details of the Employer’s (the Bank's) infrastructure/systems/equipment etc., which may 

come to the possession or knowledge of the Contractor during the course of discharging its 

contractual obligations in connection with this agreement, to any third party and shall at all 

times hold the same in strictest confidence. The Contractor shall treat the details of the 

contract as private and confidential, except to the extent necessary to carry out the 

obligations under it or to comply with applicable laws. The Contractor shall not publish, 

permit to be published, or disclose any particulars of the works in any trade or technical 

paper or elsewhere without the previous written consent of the Employer. The Contractor 

shall indemnify the Employer for any loss suffered by the Employer as a result of disclosure 

of any, Provision of new scooter parking area (back side of safety yard vacant area and in 

the place of note briquetting old vacant area) at Ground floor in MOP, Guwahati, Guwahati, 

confidential information. Failure to observe the above shall be treated as breach of contract 

on the part of the Contractor and the Employer shall be entitled to claim damages and pursue 

legal remedies. 

15. The Contractor shall afford every reasonable facility for the carrying out of all works 

relating to civil works and other ancillary works in the manner laid down in the said 

Conditions, and shall make good any damages done to walls, floors etc. after the completion 

of such works. 

16. The Contractor's obligations with respect to non-disclosure and confidentiality will survive 

till the expiry or termination of this agreement for whatever reason.” 
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17. In case any discrepancy arises between English and Hindi version of the Terms of this 

Agreement, the English version will prevail and will be considered as authoritative text for 

interpretation. 

IN WITNESS WHEREOF the Employer and the Contractor have set their respective hands 

to these presents and two duplicates hereof the day and year first hereinabove written. 

(If the Contractor is a partnership or an individual) 

IN WITNESS WHEREOF the Employer has set its hands to these presents through its duly 

authorised official and the Contractor has caused its common seal to be affixed hereunto 

and the said two duplicates / has caused these presents and the said two duplicates hereof 

to be executed on its behalf, the day and year first herein above written. 

(If the Contractor is a Company) 

Signature Clause 

SIGNED AND DELIVERED by the Reserve Bank of India by the hand of Shri ………………... 

........................................................ (Name and Designation) 

In the presence of 

Witnesses1) …………………………………………………………….. 

Address: .......................................................................... 

2) ..................................................................................... 

Address: .......................................................................... 

If the part is a partnership firm or any individual should be signed by all or on behalf of all 

the 

partners 

SIGNED AND DELIVERED BY 

……………………………………………………………………. 

Renovation of Front Lobby at 2nd & 3rd Floor of Main Office Building, Reserve Bank of India, 

Guwahati  

Witnesses1)…………………………………………………………………... 
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Address …………………………………………………………... 

2) ………………………………………………………………….. 

Address …………………………………………………………... 

The COMMON SEAL OF ....................................................... 

was hereunto affixed pursuant to the resolutions passed by its Board of Directors at the 

meeting held on ...................................................................... 

in the presence of 

1) ............................................................................................. 

2) ............................................................................................. 

If the Contractor signs under its common Seal the signature clause should tally with their 

sealing clause in the Articles of Associations. 

The Contractor is signing by the hand of power of attorney whether a company or individual. 

Directors who have signed these presents in taken thereof in the presence of 

1) ……………………………………………………………………. 

2) ……………………………………………………………………. 

If the Contractor is signed by the hand of Power of Attorney, whether of a company or an 

individual 

SIGNED AND DELIVERED BY 

The Contractor by the hand of Shri/ Smt./ Ms. 

…………………………………........................... 

And duly constituted attorney. 
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समझौते की शते 

 

यह करार भारतीय ररज़र्व बैंक,गुर्ाहाटी, जिसका कें द्रीय कायाालय म ुंबई- 400001 में है (इसे "जियोक्ता" कहा 

िाएगा) और  “__________________” (इसे " ठेकेदार " कहा िाएगा ) के बीच ___________________ को हुआ .  

 

िबजक जियोक्ता “भारतीय ररज़र्व बैंक, गुर्ाहाटी के मुख्य कायावलय भर्न के दूसरे और तीसरे मंविल पर 

फं्रट लॉबी का नर्ीनीकरण” का काम करािे का इच्छ क है और और बैंक के (जियोक्ता के) इुंिीजियर के 

जिदेशि में जकए िािे वाले कायों को दशाािे और वर्ाि करिे के जलए ड्र ाइुंग और/या मात्राओुं की अि सूची तैयार 

जकए गए हैं 

और िबजक उक्त जवजशष्टताओुं, ड्र ाइुंग और मात्राओुं की अि सूची पर पाजटायोुं द्वारा या उिकी ओर से हस्ताक्षर 

जकए गए हैं 

और िबजक ठेकेदार अि बुंध की शतों और मात्राओुं की अि सूची (जििमें से सभी को सामूजहक रूप से इसके 

बाद "उक्त शतों" के रूप में सुंदजभात जकया िाता है) में जिधााररत शतों के अधीि जिष्पाजदत करिे के जलए सहमत 

हो गया है और मात्राओुं की अि सूची में जिधााररत दरोुं पर सुंबुंजधत दरोुं पर शाजमल जकया गया है, िो उसमें तय 

की गई राजश या ऐसी अन्य राजश है िो उसके तहत देय होगी (इसके बाद इसे "उक्त अि बुंध राजश" के रूप में 

सुंदजभात जकया गया है)।  

अब इस बात पर जिम्न तरह से सहमजत है: 

1. उक्त अि बुंध राजश को उक्त शतों में जिधााररत समय और तरीके से भ गताि करिे पर जवचार करते हुए, 

ठेकेदार उक्त शतों के अधीि उक्त जवजशष्टताओुं और अि सूची में वजर्ात काया को जिष्पाजदत और पूरा करेगा।  

2. जियोक्ता ठेकेदार को उक्त अि बुंध राजश या ऐसी अन्य राजश का भ गताि करेगा िो उक्त शतों में जिजदाष्ट 

समय और तरीके से देय होगी। 

3. उक्त शतों और उसके पररजशष्ट और उसके साथ सुंलग्न पत्राचार को इस समझौते के भाग के रूप में पढा 

और समझा िाएगा और सुंबुंजधत पक्ष क्रमशः  उक्त शतों और पत्राचार का पालि करें गे, काया करें गे और अपिी 

ओर से समझौते का पालि करें गे।  

4. यहाुं उल्लिल्लित योििाएुं , समझौते और दस्तावेि इस अि बुंध का आधार बिेंगे। ठेकेदार जिजवदा में दी गई 

मात्रा से अजधक मात्रा के जलए भ गताि का हकदार िही ुं होगा, िब तक जक बैंक के इुंिीजियर/अजधकारी से 

जवजशष्ट जलल्लित जिदेश ि जदए िाएुं । 
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5. यह अि बुंध ि तो एक जिजित एकम श्त अि बुंध है और ि ही एक ट कडा काया अि बुंध है, बल्लि राजश 

रु.________________________/- (िीएसटी और जकसी भी अन्य लागू कर और श ि सजहत) का भ गताि दरोुं 

और सुंभाजवत मात्राओुं की अि सूची में जिजहत दर पर वास्तजवक माजपत मात्रा के अि सार या उक्त शतों में प्रदाि 

जकए गए श ि के अि सार “भारतीय ररज़र्व बैंक, गुर्ाहाटी के मुख्य कायावलय भर्न के दूसरे और तीसरे 

मंविल पर फं्रट लॉबी का नर्ीनीकरण” के सुंबुंध में काया करिे का अि बुंध है। 

6. जियोक्ता इस अि बुंध पर प्रजतकूल प्रभाव ड्ाले जबिा काम की जकसी भी वस्त  को िोडकर या हटाकर या 

उसके क छ जहस्ोुं को पूरा करके ड्र ाइुंग और/या काम की प्रकृजत को बदलिे का अजधकार स रजक्षत रिता है। 

7. समय को इस अि बुंध का सार मािा िाएगा और ठेकेदार इसके द्वारा साइट सौुंपे िािे के त रुं त बाद या 

औपचाररक काया आदेश िारी होिे की तारीि के दसवें जदि से, िो भी बाद में हो, काम श रू करिे के जलए 

सहमत है िैसा जक उक्त शतों में प्रदाि जकया गया है। पूरा काया समय जवस्तार के प्रावधािोुं के अधीि 90 वदन  ं

के भीतर पूरा करिा होगा । 

8. इस अि बुंध के तहत जियोक्ता द्वारा सभी भ गताि केवल ग वाहाटी में जकए िाएुं गे। 

9. ठेकेदार को वेति भ गताि अजधजियम 1936, नू्यितम वेति अजधजियम 1948, गे्रच्य टी अजधजियम 1972, 

स्टाम्प अजधजियम 1899, ईपीएफ अजधजियम 1952, ईएसआई अजधजियम 1948, बोिस भ गताि अजधजियम 

1965 आजद के प्रावधािोुं और सभी लागू वैधाजिक जियमोुं/जदशाजिदेशोुं का पालि करिा होगा। जकसी भी 

वैधाजिक मािदुंड्ोुं/आवश्यकताओुं द्वारा िारी/लगाए गए िोजटस/ि माािा, यजद कोई हो, का भ गताि ठेकेदार 

द्वारा जियोक्ता को जकसी भी दावे के जबिा जकया िाएगा। 

10. ठेकेदार को ठेका मिदूरी (जवजियमि और उनू्मलि) अजधजियम 1970, ठेका मिदूरी (जवजियमि और 

उनू्मलि) कें द्रीय जियम, 1971 और असम श्रम अि बुंध (जवजियमि और उनू्मलि) जियम 1971 का अि पालि 

करिा होगा और काम पर सुंबुंजधत िोजटस बोड्ा प्रदजशात करिा होगा। 

11. ठेकेदार को "कायास्थल पर मजहलाओुं का यौि उत्पीडि (रोकथाम, जिषेध और जिवारर्) अजधजियम 2013" 

के प्रावधािोुं का पालि करिा होगा। ठेकेदार अपिे कमाचाररयोुं को कायास्थल पर यौि उत्पीडि की रोकथाम 

और सुंबुंजधत म द्ोुं के बारे में जशजक्षत करिे के जलए जिमे्मदार होगा। ठेकेदार को कायास्थल पर तैिात जकए िािे 

वाले काया-कजमायोुं की पूरी और अद्यति सूची प्रदाि करिी होगी।  

12. इस समझौते से उत्पन्न होिे वाले या जकसी भी तरह से ि डे सभी जववादोुं को ग वाहाटी में उत्पन्न मािा िाएगा 

और केवल ग वाहाटी के न्यायालयोुं को ही इसे जिधााररत करिे का अजधकार के्षत्र होगा। 
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13. इस अि बुंध के कई जहस्ोुं को ठेकेदार द्वारा पढा गया है और ठेकेदार द्वारा पूरी तरह से समझा गया है। 

14. ठेकेदार प्रत्यक्ष या अप्रत्यक्ष रूप से जकसी भी िािकारी, सामग्री और बैंक के ब जियादी 

ढााँचे/प्रर्ाली/उपकरर् आजद का जकसी तीसरे पक्ष को ि लासा िही ुं करेगा, िो अि बुंध के सुंबुंध में अपिे 

सुंजवदात्मक दाजयत्ोुं के जिवाहि के दौराि ठेकेदार के पेशे या ज्ञाि में आ सकता है और इसे हमेशा गोपिीय 

रिेगा। ठेकेदार अि बुंध के जववरर् को जििी और गोपिीय के रूप में मािेगा, इसके तहत दाजयत्ोुं को पूरा 

करिे या लागू कािूिोुं का पालि करिे के जलए आवश्यक सीमा को छोडकर ठेकेदार जियोक्ता की पूवा जलल्लित 

सहमजत के जबिा जकसी भी व्यापार या तकिीकी पत्र या अन्य िगहोुं पर कायों के जववरर् को प्रकाजशत, प्रकाजशत 

करिे की अि मजत या ि लासा िही ुं करेगा। जकसी भी गोपिीय िािकारी के प्रकटीकरर् के पररर्ामस्वरूप 

जियोक्ता को हुए जकसी भी ि कसाि के जलए ठेकेदार जियोक्ता को क्षजतपूजता करेगा। उपरोक्त का पालि करिे 

में जवफलता को ठेकेदार की ओर से अि बुंध का उिुंघि मािा िाएगा और जियोक्ता क्षजत का दावा करिे और 

कािूिी उपायोुं का पालि करिे का हकदार होगा।  

15. ठेकेदार उक्त शतों में जिधााररत तरीके से जसजवल कायों और अन्य सहायक कायों से सुंबुंजधत सभी कायों 

को पूरा करिे के जलए हर उजचत स जवधा प्रदाि करेगा, और पूरा होिे के बाद दीवारोुं, फशों आजद को हुए जकसी 

भी ि कसाि की भरपाई करेगा।  

16. गैर-प्रकटीकरर् और गोपिीयता के सुंबुंध में ठेकेदार के दाजयत् इस समझौते की समाल्लि या जकसी भी 

कारर् से समाि होिे तक बिे रहेंगे। 

17. यजद इस अि बुंध की शतों के अुंगे्रिी और जहुंदी सुंस्करर् के बीच कोई जवसुंगजत उत्पन्न होती है, तो अुंगे्रिी 

सुंस्करर् मान्य होगा और व्याख्या के जलए आजधकाररक पाठ मािा िाएगा। 

इसके साक्ष्य में, ठेकेदार और बैंक िे अपिी  सामान्य म हर को इस पर लगाकर, उक्त दोिो  िे इि प्रस्त जतयोुं और समझौते 

को उल्लिल्लित जदि और वषा को  जिष्पाजदत जकया है, जदि और साल पहले यहााँ ऊपर जलिा है। 

 (यजद ठेकेदार एक साझेदार या एक व्यल्लक्त है)। 

साक्ष्य में जियोक्ता िे अपिे जवजधवत अजधकृत अजधकारी के माध्यम से और ठेकेदार िे हस्ताक्षर जकए  है अपिी 

म हर लगाई है और उक्त दो प्रजतयोुं को अपिी ओर से ऊपर जलिे जदि और वषा को जिष्पाजदत जकया है: 

(यजद ठेकेदार एक कुं पिी है) 

हस्ताक्षर िुंड् 

श्री ..................... के हाथ से भारतीय ररज़वा बैंक द्वारा हस्ताक्षररत और जवतररत 
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........................................................ (िाम और पदिाम) 

की उपल्लस्थजत में 

गवाह 1) ....................................................................... 

पता: ....................................................................... 

2) ..................................................................................... 

पता: ....................................................................... 

यजद भाग एक साझेदारी फमा है या जकसी भी व्यल्लक्त को सभी या सभी की ओर से हस्ताक्षररत जकया िाएुं   

भागीदारोुं 

द्वारा हस्ताक्षररत और जवतररत 

............................................................................... 

भारतीय ररज़वा बैंक, ग वाहाटी के म ख्य कायाालय भवि के दूसरे और तीसरे मुंजिल पर फ्रुं ट लॉबी का 

िवीिीकरर्”  

गवाह 1) .............................................................................. 

पता....................................................................... 

2) ............................................................................. 

पता....................................................................... 

....................................................... की सामान्य म हर...................................................................... को हुई बैठक में 

इसके जिदेशक मुंड्ल द्वारा पाररत सुंकल्ोुं के अि सरर् में है  

की उपल्लस्थजत में 

1) ............................................................................................. 

2) ............................................................................................. 

यजद ठेकेदार अपिी  म हर के तहत हस्ताक्षर करता है तो हस्ताक्षर िुंड् को आजटाकल ऑफ एसोजसएशि में 

सीजलुंग क्लॉि के साथ मेल िािा चाजहए 
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ठेकेदार, पावर ऑफ अटॉिी के तहत हस्ताक्षर कर रहा है चाहे वह कुं पिी हो या व्यल्लक्त। 

जिि जिदेशकोुं िे इि दस्तावेिोुं  पर इिकी उपल्लस्थजत में हस्ताक्षर जकए हैं, 

1) ............................................................................... 

2) ............................................................................... 

यजद ठेकेदार पर पावर ऑफ अटॉिी के हाथ से हस्ताक्षर जकए िाते हैं, चाहे वह जकसी कुं पिी का हो या कोई 

व्यल्लक्त  

द्वारा हस्ताक्षररत और जवतररत 

श्री/श्रीमती/स श्री .................................................................. के हाथ से ठेकेदार 

और जवजधवत गजठत अटॉिी  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

GO TO INDEX 
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GENERAL INSTRUCTIONS TO CONTRACTORS 

LIMITED - Tender Only  

1) Limited e-tender is invited MSTC Portal (New Common Portal) are invited for the 

“Renovation of Front Lobby at 2nd & 3rd Floor of Main Office Building, Reserve Bank of 

India, Guwahati”. It is to be duly noted that the tender process shall only be executed on the 

MSTC portal through e-Tendering. 

2) The work is estimated to cost ₹14,40,624/- (Rupees  Fourteen Lakh Forty Thousand 

Six Hundred and Twenty Four only) and is to be completed within 90 calendar days. 

3) Tender form will be available for downloading w.e.f. May 29, 2025, from 17:00 Hours. 

Tender form can be downloaded for viewing from RBI website www.rbi.org.in  or 

www.mstcecommerce.com .  

4)  An Off-Line Pre-Bid meeting will be held on June 05, 2025, from 11:00 AM onwards 

at 4th Floor, Estate Department, Main Office Building, Reserve Bank of India, Guwahati. The 

minutes of the Pre-Bid meeting or any corrigendum/ amendments, if any will be published in 

the Bank’s website. 

 5) Interested vendors/firms can participate in e – Tender after getting registration with 

(www.mstcecommerce.com ) Online Part I – Techno-Commercial Bid and Part II–Price Bid 

shall be opened through (www.mstcecommerce.com ) and applicable transaction charges 

must be paid by the firm. 

6) Tender in prescribed format shall be uploaded on MSTC website. Part-I of tender will 

contain the Bank's standard technical and commercial conditions for the proposed work, 

tenderers' covering letter. Part-II of the tender will contain no conditions but Tenderer’s Price 

Bid, Bank's Schedule of quantities, tender drawings, if any, only. 

7) Part-I & 2 of the tenders will be submitted by the Tenderers only in MSTC portal. The 

same will be opened by RBI on June 19, 2025, from 15:00 Hours. Those tenderers who 

would like to depute their representatives, may depute their representatives to Estate 

Department, Reserve Bank of India, Station Road, Pan Bazar, Guwahati- 781001 for the 

same. 

https://website.rbi.org.in/en/web/rbi
https://www.mstcecommerce.com/eprocn/
https://www.mstcecommerce.com/eprocn/
https://www.mstcecommerce.com/eprocn/
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8) The Bank is not bound to accept the lowest tender and reserves the right to accept 

either in full or in part of any tender. The Bank also reserves the right to reject all the tenders 

without assigning any reason thereof. 

9) Tenders shall remain open to acceptance by the Bank for a period of three months 

from the date of opening of the Part- II of the tender which period may be extended by mutual 

agreement and the tenderer shall not cancel or withdraw the tender during this period. 

10) Preparation of the Tender: 

a) The tenderer must use only the forms issued by the Bank to fill in the rates. 

b) Tender form must be filled in Hindi/English. If any of the documents is missing or 

unsigned, the tender may be considered invalid by the Bank at its discretion. 

c) Rates should be quoted both in figures and words in the columns specified. No advice 

of any change in rate or conditions after the opening of the tender will be entertained. 

d) Each of the tender documents should be signed by the person or persons submitting 

the tender in token of his/their acquainted himself/themselves with the General 

Conditions of Contract, Specifications, Special Conditions, etc. as laid down. Any 

tender with any of the documents not signed will be rejected. 

e) The tender submitted on behalf of a firm shall be signed by all the partners of the firm 

or by a partner who has the necessary authority on behalf of the firm to enter into the 

proposed contract. Otherwise, the tender may be rejected by the Bank. 

11) Contract Agreement: On receipt of intimation from the Bank of the acceptance of 

his/their tender, the successful tenderer shall be bound to implement the contract and within 

ten days thereof the successful tenderer shall sign an agreement on ₹5000/- stamp paper 

(if the contract amount is above ₹10 Lakh, in case the contract amount is up-to ₹10 Lakh, 

then ₹1000/- stamp paper will be sufficient) in accordance with the draft agreement and the 

Schedule of Conditions but the written acceptance by the Reserve Bank of India of a tender 

will constitute a binding contract between the Reserve Bank of India and the person so 

tendering whether such formal agreement is or is not subsequently executed. 

12) Performance Bank Guarantee (PBG) and Security Deposit (SD): 
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a) Performance Bank Guarantee (PBG) as security deposit for completion period: Upon 

receipt of intimation from the Bank/Employer of the acceptance of his/their tender, the 

successful tenderer shall furnish an amount equal to 5% (Five percent) of the contract 

value in the form of a Performance Bank Guarantee (PBG) from any scheduled Bank 

in the form prescribed by the Bank as per Annexure towards security deposit for the 

execution and due fulfilment of the contract. However, instead of submitting a bank 

guarantee, the successful vendor may submit the amount equivalent to PBG through online 

mode of NEFT. The details of NEFT for submission of this amount are: (i) Beneficiary name: 

Reserve Bank of India, Guwahati (ii) A/c no: 8692299 (iii) IFSC: RBIS0GWPA01. This 

Performance Bank Guarantee (PBG) / amount submitted equivalent to PBG, shall be valid 

till the due fulfilment of the work as a whole. Such Performance Bank Guarantee (PBG) / 

amount submitted equivalent to PBG, should be submitted to the Bank within 10 days 

of the issue of work order. If the tenderer fails to furnish the Performance Bank Guarantee/ 

amount equivalent to PBG within stipulated time, their tender is liable to be cancelled. The 

PBG will be revoked / en-cashed and forfeited to the Bank if the successful tenderer fails to 

satisfactorily perform the contract. 

Submission of PBG shall be ensured as stipulated in the tender. In case of delays in 

submission in unavoidable circumstances, charges for delay in submission of PBG /  

amount equivalent to PBG shall be recovered from the bills of the contractor at Bank 

rate. 

(b) In addition to the Earnest Money Deposit, PBG, as further security for the due fulfillment 

of the contact by the Contractor, 5% of the value of the work done will be deducted by 

the Employer from each payment to be made to the Contractor as Retention Money. 

This total amount (PBG + Retention Money) will be termed as Security Deposit. On 

virtual completion of the works, the PBG submitted by the successful bidder would be 

released, and the Employer will release the remaining Security Deposit after rectification of 

the defects pointed out during the Defects Liability Period of twelve months from the date of 

completion of work. The amounts retained by the Employer shall not bear any interest. 

(c) In case the Contractor so requests, the Security Deposit will be held in the form of a Bank 

Guarantee of an approved Scheduled Bank in the pro-forma to be approved by the 

Employer. After the successful completion of the defect liability period and/or after all the 

defects pointed out during the Defects Liability Period of twelve months are rectified to the 
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satisfaction of the Employer/Architect, the amount to be held by the Bank by way of Bank 

Guarantee will be released. 

(d) All compensation or other sums of money payable by the Contractor to the Employer 

under the terms and conditions of this Contract may be deducted from his PBG and/or from 

the security deposit if the amount so permits and the Contractor shall, unless such deposit 

has become otherwise payable, within ten days after such deduction, make good by a 

demand draft/NEFT of value equal to the amount so deducted. 

13) Refund of Security Deposit (SD): The PBG submitted towards Security Deposit will be 

released by the Bank after virtual completion of the work and certification of the Bank’s 

Engineer. The reaming security deposit (i.e. Retention Money) amount shall be refunded to 

the contractor without any interest in due course i.e., on successful completion of the Defect 

Liability Period (DLP) of twelve months from the date of completion of work and satisfactory 

rectification of all the defects developed and pointed out to the contractor during the said 

DLP. The amounts retained by the Bank shall not bear any interest. 

14) Assignment / Sub-letting the contract: 

a) The Contractor shall not assign the Contract. He shall not sublet any portion of the 

Contract except with the written consent of the Employer. In case of breach of these 

conditions, the Employer will serve a notice in writing on the Contractor rescinding the 

Contract whereupon the security deposit shall stand forfeited to the Employer. 

b) The Contractor shall carry out all the work strictly in accordance with drawings, details 

and instructions of the Bank’s Engineer. If in the opinion of the Bank’s Engineer changes 

have to be made in the design and with the prior approval in writing of the Employer they 

desire the Contractor to carry out the same, the Contractor shall carry out the same without 

any extra charge. 

c) If no such facility is available at the site of work and if available and found inadequate, it 

shall be the responsibility of the contractor to make his own arrangement for obtaining water 

and power at his cost. 

15) Safety Code: The contractor shall strictly comply with the provision of safety code 

annexed hereto. 
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16) Completion Time Period:  

a) Time allowed for completion of the work is 60 calendar days which shall be strictly 

observed by the tenderer. The time shall be reckoned from the tenth (10th) day of written 

order to commence the work is issued. 

b) The successful tenderer shall be required to submit the detailed work program and the 

same shall be got approved from the Architect / Employer before commencing the work and 

accordingly progress shall be monitored by the Architect / Employer. 

c) The work shall be carried out throughout the stipulated period of the contract with all due 

diligence. 

17) Liquidated Damages: If the Contractor fails to complete the work within the specified 

completion period, he/she shall be liable to pay the Liquidated Damages at the rate of 

₹515/- per day subject to a maximum of 10% of the accepted contract amount. 

The Contractor shall not be entitled to any compensation for any loss suffered by him on 

account of delays in commencing or executing the work, whatever the cause of delays June 

be, including delays arising out of modifications to the work entrusted to him or in any sub-

contract connected therewith or delays in awarding contracts for other trader of the project 

or in commencement or completion of such works or in procuring Government controlled or 

other building materials or in obtaining water and power connections for construction 

purpose or for any other reason whatsoever and the employer shall not be liable for any 

claim in respect therefore.  The Employer does not accept liability for any sum besides the 

tender amount, subject to such variations as are provided for herein. 

18) Basic Prices: 

a) Wherever the basic price for the material is specified, the contractor should furnish to the 

Architect / Employer for verifications all the tax paid bills. The purchase rate shall be 

approved from the Architect/Bank’s Engineers before purchasing such materials. The 

adjustment in price of the materials shall be made only on measured quantity. Contractor’s 

overheads and profits shall not be considered on the cost difference. 

b) The basic prices are ex-go-down and are inclusive of GST and all other duties levied by 

Government or any public body (Ex-go-down referred to here will be the dealers go-down). 

The rate quoted for the respective item shall include transportation to the site, storing, 
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handling etc. 

19) Tenderer to inform himself/ herself/ themselves fully: 

a) The tenderer must obtain for himself on his own responsibility and at his own expense all 

the information which June be necessary for the purpose of making this tender and for 

entering into a contract and must examine the drawings and must inspect the site of the work 

and acquaint himself with all local conditions, means of access to the work, nature of the 

work and all matter appertaining thereto. 

b) The tenderer shall be deemed to have carefully examined the work and site conditions 

including the labour, general and special conditions, the specifications, schedules and 

drawings and shall be deemed to have visited the site of work and have fully informed himself 

regarding the local conditions and carried out his own investigations to arrive at the rates 

quoted in the tender. In this regard, he will be given necessary information available with the 

department but without any guarantee about its accuracy. 

c) If the tenderer shall have any doubts as to meaning of any portion of the general 

conditions, or the special conditions, or the scope of work or the specifications and drawings 

or any other matter concerning the contract he shall in good time, before submitting his 

tender, put forth, the particulars thereof and submit them to the Employer in writing in order 

that such doubts June be clarified authoritatively in writing before tendering. Once a tender 

is submitted the matter will be decided according to the tender conditions in the absence of 

such authentic pre-clarification. 

20. The successful tenderer should make his own arrangements to procure all materials 

required for the work. 

21. The tenderer shall have to use materials of the makes/manufacturers specified in the list 

of material of approved brand and/or manufacture contained in this tender form. 

22. The rates quoted in the tender shall include all charges for supply, installation 

(assembly), testing, packing, handling, and transport for all supplies.  The rates shall include 

storage, watch, and ward, temporary structures, lighting at night, tools and tackles, labour 

and other services for erection and commissioning works. 
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23. The rates shall also be firm and shall not be subject to exchange variations, labour 

Condition, fluctuations in railway freights or any conditions whatsoever.  Tenderers must   

include in their rates IGST, CGST, SGST, GST, sales tax, VAT (value added tax), excise 

duty, customs duty, octroi work contract tax, Service tax and any other tax and duty or other 

levy levied by the Central Government or any State Government or local authority, if 

applicable.  No claim in respect of IGST, CGST, SGST, GST, sales tax, sales tax on works 

contract, Service tax, excise duty, customs duty, VAT, Octroi or other tax or duty or levy 

whether existing or future shall be entertained by the Employer. Bill of the Contractor, 

Supplier, Vendor shall be as per the GST requirements and compliances. 

24. .IS Code numbers wherever mentioned in the tender shall be the latest version of IS 

codes as on the date of opening of tenders. 

25. The successful tenderer shall be required to submit Bar chart for the various activities 

involved in this work including dependencies etc. and regularly monitor the progress of work 

accordingly. 

26. The security deposit of the successful tenderer will be forfeited if he fails to comply with 

any of the conditions of the Contract. 

27. Errors, Omission and Descriptions: 

(a) In case of errors, omissions and/or disagreement between written and scaled dimensions 

on the drawings or between the drawings and specification etc. the following order of 

preferences shall apply. 

(i) Between actual scaled and written dimension (or description) on a drawing the later shall 

be adopted. 

(ii) Between the written or shown description or dimensions in the drawings and the 

corresponding one in the specification the later shall be taken as correct. 

(iii) Between the written description of the item in the specifications and the detailed 

descriptions in the schedule of quantities of the same item, the later shall be adopted. 

(b) In case of difference between the rates quoted in figures and words, the rate adopted for 

working out the total amount of item in the original tender form, shall be taken as correct. In 

all other cases the correct rate would be that which is lower. 
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(c) Between the duplicate/subsequent copies of the tender and original tender, the original 

shall be taken as correct. 

(d) In all cases of omissions and/or doubts or discrepancies in any item or specification a 

reference shall be made to the Assistant General Manager (Tech)/ AM(Tech), Estate 

Department, Reserve Bank of India, Guwahati whose elucidation, elaboration or decision 

shall be considered as authentic. The Contractor shall be held responsible for any errors 

that  may occur in the work through lack of such reference and precaution. 

28. Neat & Clean Site: 

After completion of the work contractor shall leave the premises in neat, clean and tidy 

conditions as directed by the Employer. If the contract is terminated prematurely for any 

reason whatsoever, the contractor shall peacefully hand over everything back to the 

Employer and leave the premises in neat, clean and tidy conditions as directed by the 

Employer. The final dues of the contractors will be settled only after removal of all the debris 

from the site. In case of failure on the part of contractor to do so, the Employer will get it 

done at the risk and cost of the Contractor. 

29. Labour Laws: 

(a) The contractor shall abide by and fulfill all requirements laid down under the Contract 

Labour (Regulation and Abolition) Act, 1970 and the rules framed there under and all other 

relevant statutory acts (such as Minimum Wages Act etc.). If the number of laborers 

employed by the contractor is twenty or more, the contractor shall obtain the license from 

the Regional Labour Commissioner. The contractor shall maintain all registers/ documents 

as required by the Regional Labour Commissioner at site and should furnish the same to 

the Bank or its representative as and when required. 

(b) The offices of the Regional Labour Commissioner (Central), Guwahati will have the 

jurisdiction over the implementation of the labour laws under this contract. 

30. Debarment / Disqualification: A bidder is liable for debarment / disqualification from 

bidding on the following grounds: 

a) If it is determined that the bidder has committed the following acts or omissions in 

contravention of the code of integrity: 
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i) Making offer, solicitation or acceptance of bribe, reward or gift or any material benefit, 

either directly or indirectly, in exchange for an unfair advantage in the procurement process 

or to otherwise influence the procurement process. 

ii) Any omission or misrepresentation that June mislead or attempt to mislead so that 

financial or other benefit June be obtained, or an obligation avoided. 

iii) Any collusion bid rigging or anticompetitive behavior that June impair the transparency, 

fairness and the progress of the procurement process. 

iv) Improper use of information provided by the procuring entity to the bidder with an intent 

to gain unfair advantage in the procurement process or for personal gain. 

v) Any financial or business transactions between the bidder and any official of the procuring 

entity related to tender or execution process of contract which can affect the decision of the 

procuring entity directly or indirectly. 

vi) Any coercion or any threat to impair or harm, directly or indirectly, any party or its property 

to influence the procurement process. 

vii) Obstruction of any investigation or auditing of a procurement process. 

viii) Making false declaration or providing false information for participation in a tender 

process or to secure a contract. 

ix) Failing to disclose any previous transgressions made in respect with any public institution/ 

entity in India or any other country during the last three years or being debarred by any public 

procuring institution / entity. 

b) For any actions or omissions by the bidder other than violation of code of integrity, which 

in the opinion of the Bank warrants debarment, for the reasons like supply of sub-standard 

material, non-supply of material, abandonment of works, sub-standard quality of works, 

failure to abide by the terms of the tender, etc. 

c) If the bidder has been convicted of an offence under 

(i) the Prevention of Corruption Act, 1988; or  
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(ii) the Indian Penal Code or any other law for the time being in force, for causing any loss 

of life or property or causing a threat to public health as part of execution of a public 

procurement contact. 

 

I /we hereby declare that I / we have read and understood the above instructions, terms and 

conditions, etc. provided for guidance of tenderers and have accordingly quoted my/our 

rates. 

 

Place:       Name of the Contractor:  

Date:        Address: 

 

Sign & Seal of The Contractor: 

 

 

 

 

 

 

 

 

 

 

 

GO TO INDEX 
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SPECIAL INSTRUCTIONS TO THE BIDDERS 

1. The workmen will not be allowed to stay within the premises during night. 

2. The Contractor shall submit the addresses, personal details and photographs of their 

workmen being engaged by them for the said work to the Bank for obtaining Entry passes. 

Workmen will be allowed inside the premises only on producing the photo passes issued by 

the Bank. The contractor, his staff and the labour will have to comply with the security 

regulations of the Bank. 

3. Permission, if any, required from the local bodies shall be obtained by the Contractor. 

4. The intending bidder can obtain any clarifications regarding the tender drawings, 

specifications etc. from the office of the Regional Director, Reserve Bank of India, Estate 

Department, Guwahati on any Bank’s working day. 

5. The entire materials for the work shall be brought to the working area through the available 

passage only during specified time of working hours, as per instructions of Bank’s Engineer. 

6. The bidder may please note that the work must be carried out in an occupied building 

during normal working hours/restricted hours without causing any inconvenience to the other 

occupants. The rates quoted for each item shall be quoted accordingly. 

7. The Bidder may please note that, the work has to be carried out during the day time or as 

per the Bank’s instructions. All dismantling work and work generating noise shall be done 

during the daytime and on holidays and day time work may have to be done on restricted 

hours. Contractor shall take into account the above facts while quoting the rates. The entire 

work involved shall be carried out with the least disturbance to the occupants of building and 

also day to day cleaning has to be done by the contractor. The staircase and passages used 

by the labourers shall be cleaned properly, as per the satisfaction of Bank’s Engineer. 

8. Neat housekeeping at all times is the responsibility of the contractor. The debris / dust or 

any waste generated out of the above work shall be cleaned as frequently as required and 

shall be stored at the specified place inside the Bank’s Premises, as per the instructions of 

the Bank’s Engineer. The bidder shall remove all the debris stored at the specified place 

inside the Bank’s premises and shift it to the approved waste dumping place as per Municipal 

regulations as and when the accumulated waste is around one truck load or earlier, if 
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instructed by Bank’s Engineer. The contractor shall be solely responsible for any penal 

action/ penalties levied by Municipal authorities for violation of their rules/ regulations in this 

regard. 

9. Some other works, such as electrical, structural repairs etc., may be organized by the 

Bank through separate agencies if necessary. The contractor shall coordinate his work with 

all other agencies deployed by the Bank at site so that no hindrances are presented to the 

planned work of any other agency. 

10. The successful bidder should prepare the layout of the work and any other working 

drawings related to the said Work, if required, on a 1:4 scale and should get it approved from 

the Bank’s Engineer before commencement of work. 

11. Care shall be taken while executing the said job. If anything is damaged, the same shall 

be rectified at no extra cost. 

12. Wherever the basic rate for the material is specified, the contractor should furnish 

all the paid bills for Bank’s verification. The contractor should get the purchase rate 

approved from the Bank before purchasing. The adjustment in price shall be made only 

on measured quantity. No overhead and profit shall be considered on the cost difference. 

The basic prices are ex-go down and are inclusive of GST and all other duties levied by 

Local authority / Government. The rate quoted shall include transportation to site, storing 

and handling etc. 

13. Bank will require the contractor to produce, samples of all the materials, 

accessories/finishes prior to procurement/manufacture. The Bank’s Engineer shall approve 

samples of the materials for the work. Failure to comply with these instructions can result in 

rejection of the work. 

14. The Bidder should note that he should execute his part of work without causing any 

damage to any part of the building and also without disturbing the existing occupants. Any 

damage so caused shall be made good at the cost & risk of the bidder. 

15. The bidder should note that the tender drawings and other documents describing each 

item in the schedule are only indicative in nature and cannot be taken as complete in detail 

and finishes. It is expected that the bidder should understand the intent of the tender 

drawings and specifications and provide for materials, workmanship, finishes and 
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accessories appropriately so as to deliver the product of high standards. Bank reserves the 

right to insist on selection of brand, material, workmanship, detailing and finishes, which they 

consider are appropriate and suitable for the intended use. The contractor is not eligible to 

claim extra on this account. No claim from the contractor at a later date will be entertained 

for his failure to understand this condition. The decision of the Bank in respect of the quality 

of material, type of work, workmanship, finish etc., shall be final and binding on the 

contractor. 

16. The successful contractor shall make sure that they protect their materials during and 

after installation and hand them over in good shape to the Bank satisfactorily. At the time of 

handing over, any damages, scratches, dents, or such defects noticed shall be got rectified 

as directed without any extra charge by the Contractor to the satisfaction of the Bank. 

17. The successful bidders shall include, in the quoted price, all allied civil works such as 

chasing in wall, drilling holes etc. to support the frames, partitions, make the surface good 

after grouting, double scaffolding etc. 

18. The successful contractor shall also be responsible for the safety and security of all their 

materials and also for ensuring fire prevention steps at all times in the working premises 

including their part of the work. 

19. The scope of work covers the ““Renovation of Banking Ombudsman’s Cabin and Toilet 

on 3rd Floor of Main Office Building, Reserve Bank of India, Guwahati”. The contractor will 

be, therefore, required to plan and organize manpower and resources in a manner that the 

entire work is completed within the stipulated period. 

20. The work may have to be carried out in phases (if required as per the site conditions) 

without disturbing the occupants of the office. Necessary barricading of the area, if required 

from the rest of the area shall have to be arranged by the successful contractor at no extra 

cost. 

21. The contractor shall depute a qualified and experienced supervisor at all times during 

execution of the work. No work shall be carried out at the site in an unsupervised manner. 

22. The contractor shall submit the names and personal details of the site in-charge/ 

supervisor and his authorized representative along with their role, responsibilities, and 

authority (with regard to supervision, quality control, documentation, measurements, signing 
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measurement book, correspondence, receiving instructions from bank etc.) within 10 days 

from the date of issue of work order in the approved format. 

23. All the bidders shall submit a detailed bar chart indicating the details of various major 

activities involved in the work and their expected completion period, specifying the parallel 

and sequential activities, starting from the scheduled commencement of work so as to 

complete the entire work within the tender specified period along with the Part-I of the tender. 

The bidders shall also indicate the approximate deployment of manpower/ labour, as 

planned by them for the above purpose, commensurate with the planned schedule. After 

award of work, the contractor shall be required to carry out micro planning and the detailed 

schedule/ Bar Chart shall be submitted within 10 days from the date of issue of work order 

for proper planning, monitoring and review of progress of work. 

24. The progress of work shall be reviewed by the Bank on a fortnightly basis. The meeting 

may be held at site or in Bank’s Main Office Premises. The meeting should be attended by 

the contractor himself (in case of proprietorship firm) or authorized partner/ senior official in 

case of partnership firm/ limited company along with contractor’s site in-charge. For this 

purpose, the contractor shall prepare and submit a progress report indicating the following: 

a) Progress for the previous fortnight and the planning for the next fortnight along with a few 

photographs of work in progress and materials received during the fortnight and expected to 

be received during next fortnight. 

b) The reasons for major deviations in planned schedule and the actual progress achieved 

along with any hindrances/ decisions required from the Bank. 

c) Procurement schedule for long lead items 

d) Variations / extra items statement 

e) Statement indicating various tests conducted during the fortnight and planned for the next 

fortnight. 

25. The contractor shall maintain following registers/ documents/details at site and keep 

them updated on a regular basis. These registers/ documents after completion of work shall 

be handed over to the Bank: 

a) Hindrance register in the Bank’s approved format 
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b) Site instruction book (in duplicate) 

c) Certified true copy of the contract 

d) Material receipt register along with copies of delivery challans 

e) Copies of all bills for which Basic rate is specified in the tender 

f) Labour’s daily attendance register 

g) Approved detailed schedule/ Bar chart and approved modifications of the same, if any. 

h) Signed Minutes of fortnightly progress review meetings 

i) Register for extra items/ variation/ deviation items 

j) Material test register along with copies of test reports/ certificates received from the 

manufacturer/ laboratory. 

26. Terms of payment: 

The payment of bills by the Bank shall be made after the successful execution of the 

work and on submission of Bills complete in all respect. It shall be the endeavor of 

the Bank to settle the bills at the earliest possible time. Final bill will be paid within 3 

months after virtual completion and Bank’s Engineer’s certification of satisfactory 

work. 

27. The contractor shall use only approved brands of first quality materials as given in the 

Annexure. In absence of any such choice indicated by the bidder in the Part – I, the 

contractor will be required to use the material as per Bank’s instructions. 

28. The contractor will have to arrange the services of authorized technical official of the 

manufacturer whose materials have been selected / approved by the Bank for the project 

work who will inspect the materials supplied/ available at site and the method of its uses/ 

application and will be required to submit a report on the manufacturer’s letterhead, under 

official seal, indicating the genuineness or otherwise of the material and whether the 

materials are being used as per the Manufacturer’s Specifications and specified 

consumption standards. 
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29. The successful bidder shall make necessary arrangements to protect the glazing, 

vehicles, occupants etc. by barricading/ covering the work area suitably with ply-boards/ 

construction net etc. The successful bidder shall also be required to provide proper danger/ 

caution notice boards at conspicuous places. 

30. The bidders shall quote their rates taking in to account all the above instructions and 

conditions of the contract. 

Place:       Name of the Contractor:  

Date:        Sign & Seal of the Contractor: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
GO TO INDEX 
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SAFETY CODE 

1. First aid appliances including adequate supply of sterilized dressings and cotton wool 

shall be kept in a readily accessible place. 

2. An injured person shall be taken to a public hospital without loss of time, in cases where 

the injury necessitates hospitalization. 

3. Suitable and strong double scaffolds should be provided for workmen for all works that 

cannot safely be done from ground. 

4. No portable single ladder shall be over 8 meters in length. The width between the side 

rails shall not be less than 30 cm. (clear) and the distance between two adjacent rungs shall 

not be more than 30cm. When the ladder is used, an extra mazdoor shall be engaged for 

holding the ladder. 

5. Every opening in the floor of a building or in a working platform be provided with suitable 

means to prevent the fall of persons or materials by providing suitable fencing or railing 

whose minimum height shall be one meters. 

6. No floor, roof or other part of the structure shall be so overloaded with debris or materials 

as to render it unsafe. 

7. Those engaged in welding works shall be provided with welder’s protective eye-shields 

and gloves. 

8. (i) No paint containing lead or lead products shall be used except in the form of paste or 

ready- made paint. 

(ii) Suitable facemasks should be supplied for use by the workers when the paint is applied 

in the form of spray or surface having lead paint dry rubbed and scrapped. 

9. Overalls shall be supplied by the contractor to the painters and adequate facilities shall 

be provided to enable the working painters to wash during the periods of cessation of work. 

10. Hoisting machines and tackle used in the works, including their attachments, anchorage 

and supports shall be in perfect conditions. 

11. The ropes used in hoisting or lowering materials or as means of suspension shall be of 
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durable quality and adequate strength and free from defects. 

12. First aid appliances including adequate supply of sterilized dressing and cotton wool 

shall be kept in a readily accessible place. 

13. An injured person shall be taken to a public hospital without loss of time, in cases where 

the injury necessitates hospitalization. 

14. Suitable and strong double scaffolds should be provided for workmen for all works that 

cannot safely be done from the ground. 

15. All the workers shall be provided with safety belts, safety shoes and helmets. No 

workmen shall be allowed to work on scaffolding without safety helmets and safety belts. 

16. No portable single ladder shall be over 8 meters in length. The width between the side 

rails shall not be less than 30 cm (clear) and the distance between two adjacent rungs shall 

not be more than 30 cm. When a ladder is used, an extra mazdoor shall be engaged for 

holding the ladder. 

17. Every opening in the floor of a building or in a working platform shall be provided with 

suitable means to prevent the fall of persons or materials by providing suitable fencing or 

railing whose minimum height shall be one metre. 

18. The excavated material shall not be placed within 1.5 meters of the edge of trench or 

half of the depth of trench whichever is more. All trenches and excavations shall be provided 

with necessary fencing and lighting. 

19. Workers employed on mixing and handling material such as asphalts, cement mortar or 

concrete and lime mortar shall be provided with protective footwear and rubber hand gloves. 

20. Those engaged in welding works shall be provided with welder’s protective eye- shields 

and gloves. 

(i) No paint containing lead or lead products shall be used except in the form of paste of 

ready-made paint. 

(ii) The workers should supply suitable facemasks for use when the paint is applied in the 

form of spray or surface having lead paint dry rubbed and scrapped. 
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21. Overalls (Protective clothing) shall be supplied by the Contractor to the painters and 

adequate facilities shall be provided to enable the working painters to wash during the 

periods of cessation of work. 

22. Hoisting machines and tackle used in the works, including their attachments, anchorage 

and supports shall be in perfect condition. 

23. The ropes used in hoisting or lowering material or as a means of suspension shall be of 

durable quality and adequate strength and free from defects. 

Electrical Safety 

1. All the workers, supervisors should wear proper PPE (Personal Protective Equipment) 

while carrying out the works in the premises. Electrical Safety shoes & safety helmet is 

compulsory, otherwise, the work / respective workers shall not be allowed to do the work.  

2. The electric power required for the work can be drawn only from the authorized supply 

points available at site. The contractor must make his own arrangements to take the supply 

to the requisite position. It will be ensured by the contractor, that such arrangements should 

include suitable length electric cables / extension board with proper ELCB/RCCB/RCBO 

(Earth Leakage Protection Device) equipment. Preferably joints should be avoided, and if 

compulsorily needed, all the required joints shall be properly insulated. It will be ensured by 

the contractor that the entire work site is properly illuminated at all time when the work is in 

progress. All the electrical related works shall be carried out by an authorized electrician. 

Wired light fittings should not be taken to inaccessible areas like above false ceiling etc. and 

instead of that portable battery-operated charging lights shall be used 

3. Necessary barricading and signage boards in good quantity shall be fixed at proper 

locations of the work site. 

4. Inverted V type signage shall be kept showing “Under Maintenance – Estate Department” 

whenever maintenance works go on for the lifts, electrical panels etc. 

5. All the works including AMC works should have insurance policies and shall be properly 

maintained. 

6. Do’s & Don’ts in terms of Electrical safety to be shared to all the workmen. 
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7. Contractors should have periodical briefings (pep talks) with their workers about electrical 

safety. 

8. Aluminum / steel ladders should have proper rubber insulation on its legs. And if required, 

these ladders shall be kept on electrical safety rubber mats and then use them to prevent 

electrical shocks. 

9. Industrial safety training including electrical safety for construction/renovation works, 

Office premises etc., may be given periodically to the contractors, workers, technical & 

general staff etc. by professionals / experts like L&T training center etc. 

 

Place:        Name & Address of the Contractor:  

Date:         

                                    Sign & Seal of the Contractor: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
GO TO INDEX 
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THE CONDITIONS HEREINAFTER REFERRED TO 

1. Interpretation Clauses: In construing these conditions, the Specifications, Schedule of 

Quantities and Contract Agreement, the following words shall have the meanings herein 

assigned to them except where the subject or context otherwise requires. 

2. “Employer”: shall mean the Reserve Bank of India and shall include its assigns and 

successors. 

3. “Contractor” in the case of a Partnership: “Contractor” shall mean ___________ and 

_________ trading as partners in the name and style of ________________ and having a 

place of business at ___________ and shall include the partners for the time being of the 

said firm and the legal representatives of a deceased partner. 

In the case of Individual: “Contractor” shall mean Shri _______________ trading in the 

name and style of ____________ and shall include his heirs, successors and legal 

representative. 

In the case of Company: “Contractor” shall mean _________ a company incorporated 

under __________ and having its registered office at _________ and shall include its 

successors and assigns. 

4. “Site”: shall mean the site of the contract works including any building and erections 

thereon and any other land (inclusively) as aforesaid allotted by the Employer for the 

Contractor’s use. 

5. “This Contract”: shall mean the Articles of Agreement, the Special Conditions, the 

Conditions, the Appendix, the Schedule of Quantities and Specifications attached hereto 

and duly signed. 

6. “Notice in writing or Written Notice”: shall mean a notice in written, typed or printed 

characters sent (unless delivered personally or otherwise proved to have been received) by 

registered post to the last known private or business address or registered office of the 

addressee and shall be deemed to have been received when in the ordinary course of post 

it would have been delivered. 
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7. “Act of Insolvency”: shall mean any Act of Insolvency as defined by the Presidency 

Towns Insolvency Act, or the Provincial Insolvency Act or any Act amending such original 

Act. 

8. “Net Prices”: If in arriving at the contract amount, the Contractor shall have added to or 

deducted from the total of items in the Tender any sum, either as a percentage or otherwise, 

then the net price of any item in the tender shall be the sum arrived at by adding to or 

deducting from the actual figure appearing in the Tender as the price of that item a similar 

percentage or proportionate sum provided always that in determining the percentage or 

proportion of the sum so added or deducted by the Contractor the total amount of any Prime 

Cost items and provisional sums of money shall be deducted from the total amount of the 

tender.  The expression “net rates” or “net prices” when used with reference to the contract 

or accounts shall be held to mean rates or prices so arrived at. 

9. “The works” shall mean the “Renovation of Front Lobby at 2nd & 3rd Floor of Main 

Office Building, Reserve Bank of India, Guwahati” as provided herein. 

Words imparting persons include firms and corporations. Words imparting the singular only 

also include the plural and vice versa where the context requires. 

10. The Contractor shall carry out and complete the said work in every respect in accordance 

with this Contract and with the direction of and to the satisfaction of the Employer. The 

Employer may in his absolute discretion and from time-to-time issue further drawings and/or 

written instruction, details, directions and explanations which are hereafter collectively 

referred to as “Employer’s Instructions” in regard to: 

(a) The variation or modification of the design, quality or quantity of works or the addition or 

omission or substitution of any work. 

(b) Any discrepancy in the Drawings or between the Schedule of Quantities and/or Drawings 

and/or Specification. 

(c) The removal from the site of any materials brought thereon by the Contractor and the 

substitution of any other material therefore. 

(d) The removal and/or re-execution of any works executed by the Contractor. 

(e) The dismissal from the works of any persons employed thereupon. 
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(f)  The opening up for inspection of any work covered up. 

(g) The amending and making good of any defects hereof. 

11. The Contractor shall forthwith comply with and duly execute any work comprised in such 

Employer’s instructions, directions and explanations given to the Contractor or his 

representative upon the works by the Employer, shall, if involving a variation, be confirmed 

in writing by the Contractor within seven days, and if not dissented from in writing within a 

further seven days by the employer, such shall be deemed to be Employer’s Instructions 

within the scope of the Contract. 

For the purpose of entering day to day instructions by the Employer, the contractor shall 

maintain at his own cost, a “Site instruction Book” in triplicate in which the instructions shall 

be entered by the employer and to be maintained by engineer-in- charge of the contractor. 

Instructions to the contractor shall be issued through Employer’s Engineers. 

Scope of contract includes, but is not limited to, the following: 

(a) The co-ordination, scheduling and management of work of component suppliers, 

(b) Provide materials as specified in the technical specifications. 

(c) Assembly, installation and commissioning of all items as specified and handing over the 

site after completion of work as specified in clean condition to the Employer. 

Contractor’s Duties: Contractor’s duties include the following: 

(a) Provide and pay for labour, materials and equipment, tools and other facilities and 

services necessary for the proper execution and completion of the specified works. 

(b) Secure and pay for required permits statutory workman’s compensation insurance, fees 

and licenses necessary for proper execution and completion of required work. 

(c) Give required notices. 

(d) Promptly submit written notice to the Employer of observed variance of the Specifications 

from legal requirements. 
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(e) Enforce strict discipline and good order among contractors. Do not employ unskilled 

persons in assigned tasks. Variations should be approved by Employer. 

The Contractor shall submit a statement of variations giving a quantity and rates duly 

supported by analysis of rates, vouchers etc. The rates on scrutiny and final acceptance by 

the Employer shall form a supplementary tender. The Employer shall not be liable for 

payment of such variations until these statements are sanctioned by it. 

12. Variations to be approved by Employer 

The Contractor shall submit the employer a statement of variations giving quantity and rates 

duly supported by analysis of rates, vouchers, etc.  The rates on scrutiny and final 

acceptance by the Employer shall form a supplementary tender. The Employer shall not be 

liable for payment of such variations until these statements are sanctioned by it. 

13. Schedule of Quantities and Agreement 

The Contract shall be executed in duplicate and the Employer and the Contractor shall be 

entitled to one executed copy each for his use.  The Contractor on the signing hereof shall 

be furnished by the Employer one copy of each of the specification. 

14. Work Sequence: 

The successful bidder shall include all costs in the tender to complete the works in the time 

schedule as given by him in the work schedule table. By submitting a tender, the contractor 

agrees that they have reviewed the project specifications and drawing, toured the site and 

will complete all work in accordance in the overall time period as per the approved schedule. 

The scheduled time frame starts after a notice to proceed, or contract is received from the 

Employer. The Contractor shall provide a detailed project schedule, in accordance with the 

time frame approved as per the work task schedule, prior to award of the project. 

15. Contractor’s use of Estate: The site of the work is an occupied building. Contractor's 

use of Estate shall be subject to following: 

a) Confine operations at the site to areas permitted by law, ordinances, permits, 

Specification, and Employer’s specific instructions. 

b) Unreasonable encumbrance of the site with materials or equipment should be avoided. 



                                                                      Renovation of Front Lobby at 2nd & 3rd Floor of Main Office 
Building, Reserve Bank of India, Guwahati 

 

48 

 

 

c) Assume full responsibility for protection and safekeeping of tools and products stored on 

or off Estate. 

d) Move stored products which interfere with operations of building or the operations of other 

trades. 

e) Obtain and pay for use of additional storage or work areas needed for operations 

16. Contractor to provide everything necessary at his/her cost 

The Contractor shall provide at his cost everything necessary for the proper execution of the 

works according to the intent and schedule of Quantities and Specifications taken together 

whether the same may or may not be particularly shown or described therein provided the 

same can reasonably be inferred therefrom, and if the Contractor finds any discrepancy in 

the Schedule of Quantities and Specifications he shall immediately and in writing refer same 

to the  Employer who shall decide which is to be followed. The Contractor shall provide all 

works under this specification in full accordance with Health and Safety Regulations. 

17. No Disruption to Normal Building Functions: 

a) This work is to be executed in an occupied office building. It is essential that the Contractor 

gives special attention and priority to all matters concerning safety protection from dust and 

loose materials, reduction of noise levels, protection from water and air infiltration into 

building and maintenance of neat and orderly conditions in and around work areas inside 

and outside of building. Packaging, scrap materials and demolition debris shall be promptly 

removed from the building and site on a daily basis. 

b) If the contract includes works, which will disruptive during normal business operations or 

would be dangerous to building occupants, said works shall be performed during hours as 

the Employer dictates. The Contractor shall perform such work during Employer dictated 

hours and shall include all cost in its tender. 

c) The Contractor shall keep noise levels below 75 dB during normal building hours. When 

it is necessary to produce noise above this level, the Contractor shall advise the Employer 

of such needs and times will be scheduled as directed. The Contractor shall anticipate any 

excessive noise generating procedures and include an allowance for it in the tender. 

d) The Contractor shall take due care for protection of the work and Employer’s property 
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18.  Authorities Notices and Patents  

The Contractor shall conform to the provisions of any Act of the Legislature relating to the 

works, and to the regulations and bye-laws of any authority and of any water, electric supply 

and other companies and/or authorities with whose systems the structure is proposed to be 

connected, and shall, before making any variations from the Drawings or Specifications that 

may be necessitated by so conforming, given to the Employer written notice, specifying the 

variation proposed to be made and the reason for making it and apply for instructions 

thereon.  In case the Contractor shall not within ten days receive such instructions he shall 

proceed with the work conforming to the provisions, regulations, or byelaws in question, and 

any variation so necessitated shall be dealt with under clause 13 hereof. 

The Contractor shall bring to the attention of the Employer all notices required by the said 

Acts, regulations or bye-laws to be given to any authority and pay to such authority, or to 

any public office all fees that may be properly chargeable in respect of the works, and lodge 

the receipts with the Employer. The Contractor shall indemnify the Employer against all 

claims in respect of patent rights, and shall defend all actions arising from such claims, and 

shall himself pay all royalties, license fees, damages, cost and charges of all and every sort 

that may be legally incurred in respect thereof. 

19. Setting out of Works 

The Contractor shall set out the works and shall be responsible for the true and perfect 

setting out of the same and for the correctness of the positions, levels, dimensions, and 

alignment of all parts thereof. If at any time any error in this respect shall appear during the 

progress of the works or within a period of one year from the completion of the works, the 

Contractor shall, if so required, at his own expense rectify such error to the satisfaction of 

the Employer. 

20. Material and workmanship to conform to descriptions 

All materials and workmanship shall so far as procurable be of the respective kinds 

described in the Schedule of Quantities and/or Specifications and in accordance with the 

Employer’s instructions, and the Contractor shall upon the request of the Employer’s furnish 

him with all invoices, accounts, receipts and other vouchers to prove that the materials 
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comply therewith. The Contractor shall at his own cost arrange for and/or carry out any test 

of any materials which the Employer’s may require. 

21. Contractor’s superintendence and representative on the works 

The Contractor shall give all necessary personal superintendence during the execution of 

the works, and as long thereafter as the Employer may consider necessary until the 

expiration of the “Defects Liability Period” stated in the Appendix hereto.  The Contractor 

shall also during the whole time when works are in progress, employ a competent 

representative who shall be constantly in attendance at the works while the men are at work.  

Any directions, explanations, instructions or notices given by the Employer to such 

representative shall be held to be given to the Contractor. 

22. Dismissal of workmen 

The Contractor shall on the request of the employer, immediately dismiss from the works 

any person employed thereon by him who may, in the opinion of the Employer be 

incompetent or misconduct himself and such persons shall not be again employed on the 

works without the permission of the Employer. 

23. Access to works 

The Employer, and their respective/representatives shall at all times have free access to the 

work and/or to the workshops, factories or other places where materials are lying or from 

which they are being obtained and the Contractor shall give every facility to the employer, 

and their representative necessary for inspections and examination and test of the materials 

and workmanship.  Any person not authorized by the Employer, except the representatives 

of public authorities, shall not be allowed on the works at any time. 

24. Junior Engineer / Assistant Manager (Tech)/ Manager (Tech)/ Assistant General 

Manager (Tech) Assistant General Manager (ED) 

 

The term “Junior Engineer” / “Assistant Manager (Tech)” / “Assistant Manager (ED)”/ 

“Assistant General Manager (Tech)”/ “Assistant General Manager (ED)” shall mean the 

person appointed and paid by the Employer to inspect the works. The Contractor shall afford 

the Assistant Manager (T) / Manager (T) every facility and assistance for inspecting the 

works and materials and for checking and measuring.  
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The Junior Engineer/ Assistant Manager (Tech), or any representative or the Employer shall 

have to give instructions to the Contractor or to his representative of non-approval of any 

work or materials and such work shall be suspended or the use of such materials shall be 

discontinued until the decision of the employer is obtained.  The work will from time to time 

be examined by the Junior Engineer / Assistant Manager (Tech) or the Employer’s 

representative, but such examination shall not in any way exonerate the Contractor from the 

obligation to remedy any defects which may be found to exist at any stage of the works or 

after the same is completed.  Subject to the limitation of this clause, the Contractor shall take 

instruction only from the Employer. 

 

25. Assignment and Sub-letting: The whole of the works included in the Contract shall be 

executed by the Contractor and the Contractor shall not directly or indirectly transfer, assign 

or under-let the contract or any part share thereof or any interest therein without the prior 

written consent of the Employer, and no undertaking shall relieve the Contractor from the 

full and entire responsibility of the Contract or from active superintendence of the works 

during their progress. 

 

26. Alterations/addition/omission etc.  

No alteration, omission or variation shall vitiate this contract but in case the employer thinks 

proper at any time during the progress of the works to make any alterations in, or additions 

to, or omissions from, the works or any alteration in the kind or quality of the materials to be 

used therein and shall give notice thereof in writing under his hand to the Contractor, the 

Contractor shall alter, add to, or omit from, as the case may be, in accordance with such 

notice, but the Contractor shall not do any work extra or make any alterations or additions 

or omissions from the works or any deviation from any of the provisions of the Contract, 

Stipulation, Specifications without the previous consent in writing of the Employer and the 

value of such extras, alterations, additions or omission shall in all cases to be determined by 

the Employer in accordance with the provisions of Clause 27 hereof, and the same shall be 

added to, or deducted from the Contract Amount, as the case may be, accordingly. 

27. Schedule of Quantities 
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The Schedule of Quantities, unless otherwise stated shall be deemed to have been prepared 

in accordance with the Standard Method of Measurement. 

Any error in description or in quantity or in omission of items from the Schedule of Quantities 

shall not vitiate this contract but shall be rectified and the value thereof shall be added to, or 

deducted, from the Contract Amount (as the case may be) provided that no rectification or 

errors, if any shall be allowed in the Contractor’s Schedule of Rates. 

28. Sufficiency of Schedule of Quantities 

The Contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the prices stated in the 

Schedule of Quantities and/or the Schedule of Rates and Prices which rates and prices shall 

cover all his obligations under the Contract, and all matters and things necessary for the 

proper completion of the work. 

 

29. Measurement of works 

The following procedure shall be adopted for taking & recording the Measurements of works: 

i. The measurements shall be recorded and entered in computerized format in the 

first instance by the contractor, and a hard copy shall be submitted to the 

department. All entries shall be made exactly as per the extant procedure for 

recording conventional MBs. 

ii. These measurements shall be then 100% checked by the junior Engineer/ AM 

(Tech). If Junior Engineer/ AM (Tech) is not available, the AM (Tech) / Mgr. (Tech) 

shall perform 100% check of the measurements. The contractor shall incorporate 

all such changes or corrections, as may be done during these checks, to his draft 

computerized measurements and submit to the department, the corrected 

computerized measurement in the form of a book, duly hard bound with its page 

machine numbered. All the pages of this computerized MB shall have full 

signature with date of the authorized official of the contractor and the official of the 

bank with name and designation. 

iii. The test checking of these computerized measurements shall be carried out by 

the concerned officials as per extant instructions. This book shall be treated as 

computerized Measurement Book. 

iv. The computerized MB given by the contractor, duly bound, with its pages machine 
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numbered, shall have no cutting or over- writing. In case of any error, the 

computerized MB shall be cancelled and the contractor shall re-submit a fresh 

computerized MB, duly incorporating all corrections. This should be done before 

the corresponding bill is submitted to the department for payment. 

v. The concerned official shall record the necessary certificates for their checks and 

test checks as per the extant procedure in the computerized MB. It shall be the 

responsibility of the concerned officials to ensure that all the corrections have been 

incorporated in the computerized MB before they record their certificates. 

vi. The computerized MB shall be allotted a serial number as per the register of 

computerized MB to be given by the Bank to the contractor. 

vii. All the pages of the Finalized computerizes MB shall have full signature with date 

of the authorized official of the contractor and the official of the bank with name 

and designation.  

viii. All measurements shall be taken in accordance with the Mode of Measurements 

detailed in the Specifications. Should the Contractor not attend or neglect or omit 

to take the measurements then the measurements taken by the Bank’s Engineer 

or a persons approved by him shall be taken to be correct measurements of the 

works.  

 

All unauthorized extra works, omissions and all variations made without the Bank’s 

Engineer’s knowledge, or subsequently sanctioned by him/ her in writing (with the 

prior approval in writing of the Bank) shall not be included in such measurements. 

30. Prices for extras etc. ascertainment of  

The Contractor may, when authorized and shall, when directed in writing by the Employer, 

add or omit from or vary the works shown upon the drawings, or described in the 

Specification, or included in the Schedule of Quantities, but the Contractor shall make no 

addition, omission or variation without such authorization or direction. A verbal authority or 

direction by the employers shall if, confirmed by them in writing within seven days, be 

deemed to have been given in writing. 

No claim for an extra shall be allowed unless it shall have been executed under provisions 

of Employer or by the authority of the Employer. Any such extra is herein referred to as 

authorized extra and payment shall be made in accordance with the following provisions: 
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a) (i) The net rates or prices in the original tender shall determine the valuation of the extra 

work where such extra work is of similar character and executed under similar conditions as 

the work priced therein. Rates for all items, wherever possible should be derived out of the 

rates given in the Priced Schedule of Quantities 

(ii) The net prices of the original tender shall determine the value of the items omitted, 

provided if omissions vary the conditions under which any remaining items of works are 

carried out, the prices for the same shall be valued under sub-clause (c) hereof. 

c) Where the extra works are not of similar character and/or executed under similar 

conditions as aforesaid or where the omissions vary the conditions under which any 

remaining items of works are carried out or if the amount of any omissions or additions 

relative to the amount of the whole of the Contract works or to any part thereof shall be such 

that in the opinion of the employer, the net rate or price contained in the Priced Schedule of 

Quantities or tender or for any item of the works involves loss or expense beyond that 

reasonably contemplated by the Contractor or is by reason of such omission or addition 

rendered unreasonable or inapplicable, the Employer shall fix such other rate or price as in 

the circumstances he shall think reasonable and proper with the prior approval in writing of 

the Employer. 

(d) Where extra work cannot be properly measured or valued, the Contractor shall be 

allowed day work prices as the net rates stated in the tender or the Priced Schedule of 

Quantities or, if not so stated, then in accordance with the local day work rates and wages 

for the district provided that in either case, vouchers specifying the daily time (and if required 

by the Employer, the workmen’s names) and materials employed be delivered for verification 

to the Employer, or his representative at or before the end of the week following that in which 

the work has been executed. 

(e) It is further clarified that for all such authorized extra items where rates cannot be derived 

from tender, the contractor shall submit rates supported by rate analysis worked on the 

"actual cost basis", plus 15% towards establishment charges, contractor's overhead and 

profit.  Such items will not be eligible for escalation.   

(f) The measurement and valuation in respect of the Contract shall be completed within the 

“period of final measurements” stated in the Appendix or if not stated then within three 

months of the completion of the Contract works. 
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31. Unfixed Material When Taken into Account to be the Property of the Employer 

Where in any Certificate (of which the Contractor has received payment) the employer has 

included the value of any unfixed materials intended for and/or placed on or adjacent to the 

works such materials shall become the property of the Employer and they shall not be 

removed except for use upon the works, without the written authority of the Employer.  The 

Contractor shall be liable for any loss or damage to, such materials. 

32. Removal of improper work 

The Employer, shall, during the progress of the works, have power to order in writing from 

time to time the removal from the works within such reasonable time or times as may be 

specified in the order, of any materials which in the opinion of the Employer, are not in 

accordance with the Specifications or the instructions of the Employer, the substitution of 

proper materials, and the removal and proper re-execution of any work executed with 

materials, and the workmanship not in accordance with the Specifications or instructions, 

and the Contractor shall forthwith carry out such order at his own cost.  In case of default on 

the part of the Contractor to carry out such order, the Employer shall have the power to 

employ and pay other persons to carry out the same, and all expenses consequent thereon, 

or incidental thereto, as certified by the Employer, shall be borne by the Contractor, or may 

be deducted by the Employer from any money due, or that may become due, to the 

Contractor. 

33. Defects after Virtual Completion 

Any defect, shrinkage, settlement or other faults which may appear within the “Defects 

Liability Period” stated in the Appendix hereto, or if none stated then within twelve months 

after the virtual completion of the works, arising in the opinion of the Employer, from 

materials or workmanship not in accordance with the Contract, shall upon the directions in 

writing of the Employer, and within such reasonable time as shall be specified therein, be 

amended and made good by the Contractor, at his own cost and in case of default, the 

Employer may employ and pay other persons to amend and make good such defects 

shrinkage, settlements or other faults, and all damages, loss and expenses consequent 

thereon or incidental thereto shall be made good and borne by the Contractor and such 

damage, loss and expenses shall be recoverable from him by the Employer or may be 

deducted by the Employer, from any money due or that may become due to the Contractor, 
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or the Employer may in lieu of such amending and making good by the Contractor deduct 

from any moneys due to the Contractor a sum, to be determined by the Employer equivalent 

to the cost of amending such work and in the event of the amount retained under clause 42 

hereof being insufficient, recover the balance from the Contractor, together with any 

expenses, the Employer may have incurred in connection therewith.  Should any defective 

work have been done or material supplied by Contractor employed on the works the 

Contractor shall be liable to make good and been subject to the provisions of this clause and 

clause 10 hereof.  The Contractor shall remain liable under the provisions of this clause 

notwithstanding the signing of any Certificate or the passing of any accounts by the 

Employer. 

 

34. Certificate of Virtual Completion and Defects Liability Period: The works shall not 

be considered as completed until the Employer has certified in writing that the work has been 

virtually completed.  The Defects Liability Period shall commence from the date of such 

Certificate. 

35. Nominated Sub-Contractors 

All Specialists, Merchants, Tradesman and other executing any work of supplying and fixing 

any goods for which prime cost prices or provisional sums are included in the Schedule of 

Quantities and/or Specifications who may be nominated or selected by the Employer’s 

Engineer are hereby declared to be Sub-Contractors employed by the Contractor and are 

herein referred to as nominated Sub-Contractors. 

No nominated Sub-Contractor shall be employed on or in connection with the works against 

the Contractor shall make reasonable objection or (save where the Employer and Contractor 

shall otherwise agree) who will not enter into a Contract provided: 

(a) That the nominated Sub-Contractor shall indemnify the Contractor against claims in 

respect of any negligence by the Sub-Contractor, his servants or agents or any misuse by 

him or them of any scaffolding or other plant, the property of the Contractor or under any 

Workmen’s Compensation Act in force. 

(b) That the nominated Sub-Contractor shall indemnify the Contractor against the same 

obligation in respect of the Sub-Contract as the Contractor is under in respect of this 

contract. 
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(c) Payment shall be made to the nominated Sub-Contractor within fourteen days of his 

receipt of the Bank’s Engineer’s Certificate provided that before any certificate is issued the 

Contractor shall upon request furnish to the Bank’s Engineer proof that all nominated Sub- 

Contractor’s accounts included in previous Certificates have been duly discharged, the 

default whereof the Employer may pay the same upon a Certificate of the Bank’s Engineer 

and deduct the amount thereof from any sum due to the Contractor. The exercise of this 

power shall not create brevity of contract as between Employer and Sub-Contractor. 

36.  Other persons employed by Employer 

The Employer reserves the right to use premises and any portions of the site for the 

execution of any work not included in this Contract which it may desire to have carried out 

by other persons, and the Contractor shall allow all reasonable facilities for the execution of 

such work but shall not be required to provide any plant or material for the execution of such 

work except by special arrangement with the Employer.   Such work shall be carried out in 

such manner as not to impede the progress of the works included in the Contract and the 

Contractor shall not be responsible for any damage or delay which may happen to or 

occasioned by such work. 

37. Insurance in respect of Damages to Persons and Property 

The contractor shall be responsible for all injury or damage to persons, animals or things 

and for all structural and decorative damage to property which may arise from the operation 

or neglect of himself or of any nominated sub-contractor's employees, whether such injury 

or damage arise from carelessness, accident or any other case whatever in any way 

connected with the carrying out of the contract.  The liability under this clause shall be held 

to include inter alia, any damage to buildings, whether immediately adjacent or otherwise, 

and any damage to roads, streets, footpaths, bridges or ways as well as all damage caused 

to the buildings and other structures and works forming the subject matter of this Contract. 

The contractor shall also be responsible for any damage caused to the buildings and other 

structures and works forming the subject matter of this Contract by frost, rain, wind or other 

inclemency of weather. The contractor shall indemnify the Employer and hold him harmless 

in respect of all and any expenses arising from any such injury or damage to persons or 

property as aforesaid and also against any claim made in respect of injury or damage, 

whether under any statute or otherwise and also in respect of any award or compensation 
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or damages consequent upon such claims. 

The contractor shall, at his own expense, effect and maintain with effect from the date 

of commencement till issue of the Completion Certificate under this contract, with an 

insurance company approved by the employer, an All Risks Policy for Insurance for 

the full amount of the contract including earthquake risk in the joint names of the 

Employer and the Contractor (the name of the Employer “Reserve Bank of India” 

being placed first in the insurance policy) against all risks as per the standard all risk 

policy for Contractors and deposit such policy or policies with the Employer before 

commencing the works. 

The contractor shall, reinstate all damages of every sort mentioned in this clause, so as to 

deliver up the whole of the contract works complete and perfect in every respect and so as 

to make good or otherwise satisfy all claims for damage to the property or third parties.  

The contractor shall indemnify the Employer against all claims which may be made 

against the Employer by any person/ any member of the public or other third party in 

respect of anything which may arise in respect of the works or in consequence thereof 

and shall at his own expenses arrange to effect and maintain, with effect from the date 

of commencement until the completion of the Contract, with an approved insurance 

company, a policy of insurance in the joint names of the Employer and the Contractor 

(the name of the Employer “Reserve Bank of India” being placed first in the insurance 

policy) against such risks and deposit such Policy or Policies with the Employer 

before commencement of the work.  

The contractor shall also similarly indemnify the Employer against all claims which 

may be made upon the Employer whether under the Workmen Compensation Act  or 

any other statutes in force during the currency of this contract or at Common Law in 

respect of any employee of the contractor or any sub-contractor and shall at his own 

expense effect and maintain, with effect from the date of commencement until the 

completion of the Contract, with an approved insurance company, a policy of 

insurance in the joint names of the Employer and the Contractor (the name of the 

Employer “Reserve Bank of India” being placed first in the insurance policy) against 

such risk and deposit such policy or policies with the Employer from time to time 

during the currency of the contract. 
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The minimum limit of the coverage under the “Third Party Insurance Policy” shall be 

₹2 Lakh per person for any one accident or occurrence and ₹5 Lakh in respect of 

damage to property for any one accident or occurrence.  

The Contractor shall be responsible for any Liability which may be excluded from the 

insurance policies referred to above and also for all other damages to any person, animal or 

any property arising out of and incidental to the negligent or defective carrying out of this 

contract. He shall also indemnify the Employer in respect of all and any costs, charges or 

expenses arising out of claim or proceedings of damage arising there from.  

In default of the contractor insuring as provided above, the Employer may so insure and may 

deduct the premiums paid from any money due or which may become due to the contractor.  

The contractor shall also indemnify and keep indemnified the Employer against all and any 

costs, charges or expenses arising out of any claim or proceedings relating to the works and 

also in respect of any award of damage or compensation arising there from.  

Without prejudice to the other rights of the Employer against contractors in respect of such 

default, the Employer shall be entitled to deduct from any sums payable to the contractor 

the amount of any damages, compensation costs, charges and other expenses paid by the 

Employer and which are payable by the contractor under this clause. 

The contractor shall upon settlement by the insurer of any claim made against the insurer 

pursuant to a policy taken under this clause, proceed with due diligence to rebuild or repair 

the works destroyed or damaged. In this event, all the money received from the insurer in 

respect of such damage shall be paid to the contractor and the contractor shall not be entitled 

to any further payment in respect of the expenditure incurred for rebuilding or repairing of 

the materials or goods destroyed or damaged. 

The contractor, in case of rebuilding or reinstatement after damage shall be entitled to such 

extension of time for completion as the employer may deem fit but shall, however, not be 

entitled to reimbursement by the Employer of any shortfall or deficiency in the amount finally 

paid by the insurer in settlement of any claim arising as set out herein. 

Without prejudice to his liability under this clause, the contractor shall also cause all 

nominated sub-contractors to affect, for their respective portions of the works a similar 

policies of insurance in accordance with the provisions of this clause and shall produce or 

cause to produce to the Employer such policies.  The Contractor shall not permit a 

nominated sub-contractor to commence work at the site unless said insurance policies are 
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submitted.  In the event of failure of the sub-contractor to take out such policy or policies of 

insurance before commencing the works at the site, the contractor shall be responsible for 

any claim or damage attributable to the said sub-contractor. 

38. Date of commencement and completion The Contractor shall be allowed admittance 

to the site on the “Date of Commencement” stated in the Appendix hereto, or such later date 

as may be specified by the Employer and he shall thereupon and forthwith begin the works 

and shall regularly proceed with and complete the same (except such painting or other 

decorative work as the Employer may desire to delay) on or before the “Date of Completion” 

stated in the Appendix subject nevertheless to the provisions for extension of time 

hereinafter contained. 

39. Damage for non-completion: 

If the Contractor fails to maintain the required progress of the works by the completion time 

stipulated in the Contract or within any extended time under time extension Clause and the 

Employer certifies in writing that in his opinion the same ought reasonably to have been 

completed, the Contractor shall pay the Employer the sum named as “Liquidated 

Damages” for the period during which the said works shall so remain incomplete and the 

Employer may deduct such damages from any moneys due to the Contractor. The contractor 

hereby specifically agrees and authorizes the Employer to deduct such liquidated damages, 

if any, from any installment of payment becoming due and payable to the contractor in terms 

of this contract or from the retention money. 

40. Delay and Extension of Time 

 

If in the opinion of the Employer, the works be delayed (a) by force majeure or (b) by reason 

of any exceptionally inclement weather or (c) by reason of proceedings taken or threatened 

by or dispute with adjoining or neighboring owners or public authorities arising otherwise, 

than through the Contractor’s own default or (d) by the works or delays of other Contractor 

or Tradesmen engaged or nominated by the Employer and not referred to in the Schedule 

of Quantities and/or Specification or (e) by reason or Employer’s instructions or (f) by reason 

of civil commotion, local combination of workmen or strike or lockout affecting any of the 

building trade or (g) in consequence of the Contractor not having received in due time 

necessary instructions from the Employer for which he shall have specifically applied in 



                                                                      Renovation of Front Lobby at 2nd & 3rd Floor of Main Office 
Building, Reserve Bank of India, Guwahati 

 

61 

 

 

writing or (h) from other causes which the Employer may certify as beyond the control of 

Contractor or (i) in the event, the value of the work exceed the value of the Priced Schedule 

of Quantities owing to variation, the Employer may make a fair and reasonable extension of 

time for completion of the Contract Works. In case of such strike or lock-out, the Contractor 

shall immediately give written notice thereof to the Employer but the Contractor shall 

nevertheless constantly use his endeavors to prevent delay and shall do all that may 

reasonably be required to the satisfaction of the Bank’s Engineer to proceed with work. 

Stoppage of work due to normal monsoon cannot be considered as hindrances. 

If the contractor needs an extension of time for completion of the work or if the completion 

of work gets delayed for any reason beyond the due date of completion stipulated in the 

contract, the contractor shall apply to the Employer for extension of time in writing at least 7 

days before the expiry of the scheduled time and while applying for extension of time, 

contractor shall furnish the reasons in detail and his justification along with documentary 

evidence (copy of relevant pages of hindrance register), if any, for delays. Only that period 

of extension of time as granted by the employer (on receipt of the application from the 

contractor or even in absence of any such application certification as to the reasonableness 

of the grounds for delay) will qualify for exemption of imposition of liquidated damages. For 

the balance period in excess of original stipulated period and an authorized extension of 

time granted by the Employer, the provision of liquidated damages as stated under clause 

36 will become applicable. 

Further the contract shall remain in force even for the period beyond the due date of 

completion irrespective whether the Contractor has applied or not, for the grant of extension 

of time for completion unless the Employer decides to terminate the contract. The delay for 

completion of work for any reason will not entail any right to the Contractor to claim any 

revision of rates or any extra compensation for any reason. 

41. Failure by Contractor to comply with Employer’s Instructions 

If the Contractor after receipt of written notice from the Employer requiring compliance within 

ten days fails to comply with such further Employer’s instructions, the Employer may employ 

and pay other persons to execute any such work whatsoever that may be necessary to give 

effect thereto, and all costs incurred in connection therewith shall be recoverable from the 
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Contractor by the Employer on the Certificate of the Employer’s Engineer as a debt or may 

be deducted by him from any money due to the Contractor. 

42. Termination of Contract by the Employer 

 

If the Contractor being an individual or a firm commits any “Act of insolvency”, or shall be 

adjudged an Insolvent or being an Incorporated Company shall have an order for compulsory 

winding up made against it or pass an effective resolution for winding up voluntarily or 

subject to the supervision of the Court and the Official Assignee or the Liquidator, in such 

acts of insolvency or winding up, as the case may be, shall be unable within seven days 

after notice to him requiring him to do so to show to the reasonable satisfaction of the 

Employer that he is able to carry out and fulfill the Contract and to give security therefore, if 

so required by the Employer. 

Or 

if the Contractor (whether an individual, firm or incorporated Company) shall suffer execution 

or to other process of Court attaching property to be issued against the Contractor. 

 

Or   

shall suffer any payment under this Contract to be attached by or on behalf of any of the 

creditors of the Contractor. 

Or  

shall assign or sublet this Contract without the consent of the Employer in writing of the 

Employer firsthand and obtained. 

Or  

shall charge or encumber this Contract or any payments due or which may become due to 

the Contractor hereunder. 

Or  

if the Employer shall certify in writing that the Contractor 

(i) has abandoned the Contract,  

or 

(ii) has failed to commence the works, or has without any lawful excuse under these 

conditions suspended the progress of the works for fourteen days after receiving from the 

Employer, notice to proceed 
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or 

(iii) has failed to proceed with the works with such diligence and failed to make such progress 

as would enable the works to be completed within the time agreed upon,  

or 

(iv) has failed to remove materials from the site or to pull down and replace work for seven 

days after receiving from the Employer written notice that the said materials or work were 

condemned and rejected by the Employer under these conditions 

or 

(v) has neglected or failed persistently to observe and perform all or any of the acts, matters 

or things by this Contract to be observed and performed by the Contractor for seven days 

after written notice shall have been given to the Contractor requiring the Contractor to 

observe or perform the same. 

 

Then and in any of the said cases the Employer may, notwithstanding any previous waiver, 

after giving 07 (seven) days’ notice in writing to the Contractor, determine the Contract, but 

without thereby affecting the powers of the Employer or the obligations and liabilities of the 

Contract, the whole of which shall continue in force as fully as if the Contract has not been 

so determined, and as if the works subsequently executed had been executed by or on 

behalf of the Contractor and further, the Employer by his agents or servants may enter upon 

and take possession of the works and all plant, tools, scaffoldings, sheds, machinery, steam 

and other power utensils and materials lying upon the premises or the adjoining lands or 

roads, and use the same as his own property or may employ the same by means of his own 

servants and workmen in carrying on and completing the works or by employing any other 

Contractor or other person or persons to complete the works, and the Contractor shall not 

in any way interrupt or do any act, matter or thing to prevent or hinder such other Contractor 

or other person or persons employed for completing and finishing or using the materials and 

plant for the works. When the works shall be completed or as soon thereafter as convenient 

the Employer shall give a notice in writing to the Contractor to remove his surplus materials 

and plant, and should the Contractor fail to do so within a period of fourteen days after receipt 

thereof by him, the Employer may sell the same by public auction, and give credit to the 

Contractor for the net amount realized. The Employer shall thereafter ascertain and certify 
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in writing under his hand what (if anything) shall be due or payable to or by the Employer 

and expense or loss which the Employer shall have been put to in procuring the works to be 

completed and the amount, if any, owing to the Contractor and the amount which shall be 

so certified shall thereupon be paid by the Employer to the Contractor or by the Contractor 

to the Employer, as the case may be, and the Certificate of the Employer shall be the final 

and conclusive between the parties. 

43. Termination of Contracts by Contractor  

If the payment of the amount payable by the Employer under Certificate of the Employer 

shall be in arrears and unpaid for thirty days after notice in writing requiring payment of the 

amount as aforesaid shall have been given by the Contractor to the Employer, or if the 

Employer interferes with or obstructs the issues of any such Certificate, or if the Employer 

shall repudiate the Contractor, or if the works be stopped for three months under the order 

of the Employer or by any injunction or other order of any Court of Law, then and in any of 

the said cases the Contractor shall be at liberty to determine the Contract by notice in writing 

to the Employer, and he shall be entitled to recover from the Employer, payment for all works, 

executed and for any loss he may sustain upon any plant or materials supplied or purchased 

or prepared for the purpose of the Contract. 

In arriving at the amount of such payment the net rates contained in Contractor’s original 

Tender shall be followed or where the same may not apply valuation shall be made in 

accordance with the Clause hereof. 

44. Certificate of Payments 

a) The Contractor shall be paid by the Employer from time to time by installments under 

Interim Certificates to be issued by the Employer to the Contractor on account of the works 

executed when in the opinion of the Employer, works to the approximate value named in the 

Appendix as “Value of work for Interim Certificates” (or less at the reasonable discretion of 

the Employer) has been executed in accordance with this Contract, subject, however to a 

retention of the percentage of such value named in the Appendix hereto as “Retention 

percentage for Interim Certificates” until the total amount retained shall reach the sum named 

in the Appendix as “Total Retention Money” after which time the installments shall be up to 

the full value of the work subsequently so executed and fixed in the building. 
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b) When the works have been virtually completed and the Employer shall have certified in 

writing that they have been completed, the Contractor shall be paid by the Employer in 

accordance with the Certificate to be issued by the Employer, the sum of money named in 

the Appendix as “Installment after virtual Completion” being a part of the said total retention 

money. And the Contractor shall be entitled to the payment of the final balance in accordance 

with the final certificate to be issued in writing by the Employer at the expiration of the period 

referred to as “the Defects Liability Period” in the Appendix hereto from the date of Virtual 

Completion or as soon as after the expiration of such period as the works have been finally 

completed and all defects made good according to the true intent and meaning hereof 

whichever shall last happen provided always that the issue by the Employer of any 

Certificate during the progress of the works or after their completion shall not relieve the 

Contractor from his liability under the Clause or relieve the Contractor of his liability in case 

of fraud, dishonesty, or fraudulent concealment relating to the works of materials or to any 

matter dealt with in the Certificate, and in case of all defects and insufficiencies in the works 

or materials which a reasonable examination would not have disclosed. No certificate of the 

Employer shall of itself be conclusive evidence that any works or materials to which it relates 

are in accordance with the Contract neither will the contractor have a claim for any amounts 

which the employer might have certified in any interim bill and paid by the Employer and 

which might subsequently be discovered as not payable and in this respect the Employer’s 

decision shall be final and binding. 

b) 75% of the amount payable to the contractor on the Running Account (RA) bills, will be 

released as ad-hoc payment within 7 working days from the date of certification by the 

Bank’s Site Engineer, pending test checking of work and measurements, checking of details, 

arithmetical accuracy and certification by the competent authority. 

c) The Employer shall have power to withhold any Certificate if the works or any parts thereof 

are not being carried out to his satisfaction. 

d) The Employer may by any Certificate make any correction in any previous Certificate, 

which shall have been issued by him. 

e) No Certificate of payment shall be issued by the Employer if the Contractor fails to insure 

the works and keep them insured till the issue of the Virtual Completion Certificate. 
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f) Any amounts payable by the Employer to the Contractor in pursuance of any Certificate 

given by the Employer hereunder shall, if not paid within the “Period of honoring Certificates” 

named in the Appendix, carry interest at the rate named in the Appendix as the “Rate of 

Interest for delayed payment” from the date upon which such sum ought to have been paid 

by the Employer until the payment. 

45. Matter to be finally determined by Employer 

The decision, opinion, direction, Certificate determined by Employer shall be final and 

conclusive and binding on the parties hereto and shall be without appeal. Any other decision, 

opinion, direction, Certificate or valuation of the employer or any refusal of the Employer to 

give any of the same, shall be subject to the right of Arbitration and review under clause 43 

hereof in the same way in all respects (including the provisions as to opening the reference) 

as if it were a decision of the Employer. 

46. Settlement of disputes by Arbitration 

All disputes and differences of any kind whatever arising out of or in connection with the 

Contract or the carrying out of the works (whether during the progress of the works or after 

their completion and whether before or after the determination, abandonment or breach of 

the contract) shall be referred to and settled by the Employer who shall state his decision in 

writing. Such decision may be in the form of a final Certificate or otherwise. The decision of 

the Employer with respect to any of the excepted matters shall be final and without appeal 

as stated under the above mentioned clauses hereof. But if either the Employer or the 

Contractor be dissatisfied, question or dispute of any kind (except any of the excepted 

matters) or as to the withholding by the Employer of any Certificate to which the Contractor 

may claim to be entitled then and in any such case either party (the Employer or the 

Contractor) may within 28 days after receiving notice of such decision give a written notice 

to the other party through the Employer requiring the matters in dispute be arbitrated upon. 

Such written notice shall specify the matters, which are in dispute or difference, of which 

such written notice has been given.  

If both the parties agree, a single arbitrator would be appointed for the purpose. In case no 

agreement could be reached on the appointment of single arbitrator, both the parties will 

nominate one person each as an arbitrator on their behalf. The two arbitrators nominated by 

the parties shall nominate one more person to act as third arbitrator or umpire. 
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The Arbitrator or Arbitrators, as the case may be, shall have power to open up, review and 

revise any Certificate, opinion, decision, requisition or notice, save in regard to the excepted 

matters referred to in the preceding Clause, and to determine all matters in dispute which 

shall be submitted to arbitration and of which notice shall have been given as aforesaid. 

 

The Arbitrator or Arbitrators, as the case may be, shall make his or their award within one 

year (or such further extended time as may be decided by him or them as the case may be 

with the consent of the parties) from the date of entering on the reference. In case, during 

the arbitration proceedings, the parties mutually settle, compromise or compound their 

dispute or difference, the reference to arbitration and the appointment of the Arbitrator or 

Arbitrators, as the case may be shall be deemed to have been revoked and arbitration 

proceedings shall stand withdrawn or terminated with effect from the date on which the 

parties file a joint memorandum of settlement thereof, with the Arbitrator or the Arbitrators 

as the case may be. 

 

Upon every or any such reference, the cost of and incidental to the reference and award 

respectively shall be in the discretion of the Arbitrator or Arbitrators, as the case may be, 

who may determine the amount thereof, or direct the same to be taxed as between attorney 

and client or as between party and shall direct by whom and to whom and in what matter the 

same shall be borne and paid. This submission shall be deemed to be a submission to 

arbitration within the meaning of the Indian Arbitration and Conciliation Act, 1996 or any 

statutory modification thereof. The Award of the Arbitrator or Arbitrators, as the case may 

be, shall be final and binding on the parties. It is agreed that the Contractor shall not delay 

the carrying out of the works by reason of any such matter, question or dispute being referred 

to arbitration, but shall proceed with the works with all due diligence and shall, until the 

decision of the Arbitrator or Arbitrators, as the case may be, is given abide by the decision 

of the Employer and no Award of the Arbitrator or Arbitrators, as the case may be, shall 

relieve the Contractor of his obligations to adhere strictly to the Employer’s instructions with 

regard to the actual carrying out of the works. The Employer and the Contractor hereby also 

agree that arbitration under this Clause shall be a condition precedent to any right of action 

under the Contract. 

The venue of arbitration shall be Guwahati, Assam, India. 
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47. Right of Technical scrutiny of final bill 

The Employer shall have a right to cause a technical examination of the works by any of the 

persons or organization as appointed by the Employer and the final bill of the Contractor 

including all supporting vouchers, abstracts etc. If as a result of this examination or otherwise 

any sum is found to have been overpaid or over-certified it shall be lawful for the Employer 

to recover the sum from any payment due to the Contractor for this work or any other work 

or works being carried out by Contractors elsewhere under the “RESERVE BANK OF 

INDIA”. 

48. Employer entitled to recover compensation paid to workman 

If, for any reason, the Employer is obliged, by virtue of the provisions of the Workmen’s 

Compensation Act, 1923, or any statutory modification or re-enactment thereof to pay 

compensation to a workman employed by the Contractor in execution of the works, the 

Employer shall be entitled to recover from the Contractor the amount of compensation so 

paid, and without prejudice to the rights of the employer under the Act. The Employer shall 

be at liberty to recover such amount or any part thereof by deducting it from the security 

deposit or from any sum due by the Employer to the Contractor under this Contract or 

otherwise. The Employer shall not be bound to contest any claim made against it under the 

said Act, except on the written request of the Contractor and upon his giving to the Employer 

full security to the satisfaction of the Employer for all costs for which the Employer might 

become liable in consequence of contesting such claim. 

49. Abandonment of works 

If at any time after the acceptance of the tender, the Employer shall for any reasons 

whatsoever not require the whole or any part of the works to be carried out, the Employer 

shall give notice in writing to the Contractor who shall have no claim to any payment of 

compensation or otherwise whatsoever on account of any profit or advantage which he might 

have derived from the execution of the whole works. 

50. Return of surplus materials 

Notwithstanding anything to the contrary contained in any or all the clauses of this Contract, 

where any material for the execution of the Contract is procured with the assistance of the 

Employer by purchases made under orders or permits or license or licenses issued by 
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Government, the Contractor shall hold the said materials economically and solely for the 

purpose of the contract and not dispose of them without the prior written permission of the 

Employer and return them to the Employer, if required by the Employer, at the price to be 

determined by the Employer having due regard to the conditions of the materials, the price 

to be determined should not exceed the purchase price thereof inclusive of sales tax, octroi 

and other such levies paid by the Contractor in respect thereof. In the event of breach of the 

aforesaid condition, the Contractor shall, in addition to being liable to action for contravention 

of the terms of licenses or permit and/or criminal breach of trust, be liable to Employer for all 

money, advantages or profits resulting or which in the usual course would have resulted to 

him by reason of such breach. 

51. Right of Employer to terminate Contract in the event of Death of Contractor, if 

individual  

Without prejudice to any of the rights or remedies under this Contract, if the Contractor being 

an individual, dies the Employer shall have the option of terminating the Contract without 

incurring any liability for such termination. 

52. Accident Reports 

In the event of accidents of any kind, the Contractor shall furnish the Client with copies of all 

accident reports. The reports shall be sent without delay and at the same time that they are 

forwarded to any other parties. 

53. Non-Disclosure Clause 

The contractor shall not disclose directly or indirectly any information, materials and of the 

Bank’s infrastructure/ system/ equipment etc. which may come to the profession or 

knowledge of the contractor during the course of discharging its contractual obligations  in 

connection with the agreement, to any third party and shall at all times hold the same in 

strictest confidence. The contractor shall treat the details of the contract as private and 

confidential, except to the extent necessary to carry out the obligations under it or to comply 

with applicable laws. The contractor shall not publish, permit to be published, or disclose any 

particulars of the works in any trade or technical paper or elsewhere without the previous 

written consent of the Employer. The contractor shall indemnify the Employer for any loss 

suffered by the Employer as a result of disclosure of any confidential information. Failure to 
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observe the above shall be treated as breach of contract on the part of the contractor and 

the Employer shall be entitled to claim damages and pursue legal remedies. 

The contractor shall take all appropriate actions with respect to its employees to ensure that 

the obligations of non-disclosure of confidential information under this agreement are fully 

satisfied. The contractor’s obligations with respect to non-disclosure and confidentiality will 

survive the expiry or termination of this agreement for whatever reason. 

54. Contractor must comply with the provisions of Payment of Wages Act 1936, Minimum 

wages Act 1948, Gratuity Act 1972, Stamp Act 1899, EPF Act 1952, ESI Act 1948, Payment 

of Bonus Act 1965 etc. & all applicable statutory rules/ guidelines. Notices /penalty, if any, 

issued /imposed by any statutory norms/requirements shall be paid by the contractor, without 

any claim to the Employer. 

55. Contractor must comply with the compliance of Contract Labour (Regulation and 

Abolition) Act 1970, Contract Labour (Regulation and Abolition) Central Rules, 1971 & 

Assam Labour Contract (Regulation and Abolition) Rules 1971 and should display related 

notice board at the work place.  

56. Prevention of Sexual Harassment of women at work places 

a) The Contractor shall be solely responsible for full compliance with the provisions of "the 

Sexual Harassment of women at work place (Prevention, Prohibition and Redressal) Act, 

2013" In case of any complaint of sexual harassment against its employee within the 

premises of the Bank, the complaint will be filed before the Internal Complaints Committee 

constituted by the Contractor / Agency and the Contractor / Agency shall ensure 

appropriate action under the-said Act in respect to the complaint. 

b) Any complaint of sexual harassment from any aggrieved employee of the contractor 

against any employee of the Employer shall be taken cognizance of by the Regional 

Complaints Committee constituted by the Employer. 

c) The contractor shall be responsible for any monetary Compensation that may need to 

be paid in case the incident involves the employees /workmen of the contractor, for instance 

any monetary relief to Employer's employee, if sexual violence by the employee /workmen 

of the contractor is proved. 

d) The contractor shall be responsible for educating its employees about prevention of 

sexual harassment at work place and related issues. 
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e) The contractor shall provide a complete and updated list of its employees who are 

deployed within the Employer's premises. 

Special Conditions of the Contract 

57. Project Team: The contractor shall provide the required project team at site for 

managing various aspects of the project. The details of the Project Team, as required under 

special instructions to the bidders, shall be provided by the contractor if required or as per 

Bank’s Instructions 

58. Progress of Work 

The contractor shall provide the project schedule, as required under Special instructions to 

the bidders. 

Upon award of work, the Contractor shall reconfirm, in writing, the starting and completion 

schedule including material delivery dates based upon the information submitted in his 

tender form along with detailed Project schedule/ Bar chart (including details of all the 

important activities involved), as specified in the Special instructions to the bidders 

The Contractor shall submit, in writing, progress reports as specifically described in the 

Special Instructions to the Bidders and shall attend the progress review meetings as and 

when convened by the Employer 

59. Project Documentation: The contractor shall be required to maintain all the relevant 

documents, details, registers etc. as specifically mentioned in the Special instructions to the 

bidders at site and shall hand them over to the Employer after completion of the work. 

60. Marginal Notes 

The Marginal Notes in the catch lines hereto and in the annexure hereto are meant only for 

convenience of reference and shall not in any way be taken into account in the interpretation 

of these presents and the annexure hereto. The Contractors will have to carry out and 

complete the said work in every respect in accordance with this contract. 

Place:       Name of the Contractor:  

Date:        Sign & Seal of The Contractor: 

GO TO INDEX 
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APPENDIX HEREINBEFORE REFERRED TO 

Reference to clauses in Conditions Hereinbefore Referred to: 
 

1 Defects Liability Period 12 Months from the date of virtual completion 

certificate referred to in the section Conditions 

Hereinafter Referred To” 

2 Period of Final Measurement 3 months from the date of virtual completion 

3 Date of commencement 10th day from the date of issue of work order 

4 Date of Completion Date of virtual completion 

5 Completion Period 90 calendar days from the 10th day of issuing work 

order 

6 Rate of liquidated damages ₹ 515/- per day of delay subject to maximum of 10% 

of the contract value, in terms of clause 18 of the 

General conditions of Contract 

7 Earnest Money Deposit The participating bidder does not require to 

submit any amount as Earnest Money Deposit 

8.  Performance Bank Guarantee 

(PBG) / Amount equivalent to 

PBG 

5% of the contract amount 

8 Retention percentage 5% from each Bill 

9 Security Deposit PBG + Total Retention Money 

10 Part of Security Deposit to be 

refunded after virtual completion 

Performance Bank Guarantee (PBG) / Amount 

equivalent to PBG submitted through NEFT 

11 Remaining Security Deposit to 

be refunded after defect liability 

period 

Subject to satisfactory services and satisfactory 

rectification of all the defects developed and pointed 

out to the contractor during the said DLP. 

Place:       Name of the Contractor:  

Date:        Address: 

Sign & Seal of the Contractor: 

GO TO INDEX 
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GENERAL CONDITIONS 

CIVIL AND CARPENTRY WORKS 

1. Scope of Work: The scope of work covers Repair, “Renovation of Front Lobby at 2nd & 

3rd Floor of Main Office Building, Reserve Bank of India, Guwahati” in accordance with 

drawings and specifications prepared by and under the direction and to the satisfaction of 

the Bank. 

2. Contract: The form of contract shall be according to the printed form “conditions of 

contract”. The following clauses shall be considered as an extension and not in the limitation 

of obligation of the contractor. 

All-important drawings are to be mounted on boards and placed in racks and indexed. 

3. Dimensions: Figured dimensions are in all cases to be accepted in preference to scaled 

sizes. Large scale details take precedence over small scale drawings. In case if discrepancy 

the contractor is to ask for clarification before proceeding with the work. 

4. Contractor to include in his/her rates: The Contractor shall include all the items while 

forming the rate. 

5. Contractor to inspect site: The Contractor shall visit and examine the site of work and 

satisfy himself as to the nature of the existing roads or other means of communications, the 

extent and magnitude of the work and facilities for obtaining materials and shall obtain 

generally his own information on all matters affecting the execution of work. No extra charge 

made in consequence of any misunderstanding or incorrect information on any of these 

points or the grounds of insufficient description will be allowed. All expenses incurred by the 

contractor in connection with obtaining information for submitting this tender including his 

visits to site or efforts in compiling the tender shall be borne by the Tenderer and no claims 

for the reimbursement thereof shall be entertained 

6. Access to Site: The contractor is to include in his rates for forming access to the site, 

required for the works. 

7. Setting out: The contractor shall set out the works in accordance with the plans. All 

grid/center line shall be marked out to the satisfaction of the Employer. The contractor shall 
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be responsible for the correctness of the lining out and any inaccuracies are to be rectified 

at his own expenses. 

8. Cost of Transporting: The contractor shall allow in his own cost for all transporting, 

unloading, stacking and storing of supplies and goods and materials for this work on the site 

and in the places approved from time to time by the Employer. The contractor shall allow in 

his price for transport of all materials (controlled or otherwise) to the site. 

9. Materials, Workmanship and Samples: Materials shall be of approved quality and the 

best of their kind available and shall generally conform to I.S. Specifications. The contractor 

shall order all the materials required for the execution of work as early as necessary and 

ensure that such materials are on site well ahead of requirements for use in the work. The 

work involved calls for high standard of workmanship combined with speed and to the entire 

satisfaction of the Employer. Rates for Non-tender Items: 

10. Rates of items not included in Schedule of quantities shall be settled by the Employer as 

mentioned in the variation clause of the Contract conditions. 

11. Rates to include: The rates quoted shall be for all leads and lifts and finished work. 

12. Clearing of Site: As work is to be carried out in office premises the contractor shall 

remove debris and clean the premises at the end of every day on his expense and maintain 

the area in clean and tidy conditions. 

 

Place:        Contractor’s Name & Address: 

Date:   

Contractor’s Signature & Seal:  

 

 

 

 

GO TO INDEX 
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SPECIAL CONDITIONS AND INSTRUCTIONS FOR WORK 

Tenderer may specially note the following: 

1. The work involved in this contract is for the renovation of windows on various floor of Main 

building. Offices of the Bank will be functioning in this Building and hence work is required 

to be carried out in a restricted place and no extra claim on this account shall be entertained 

by the Employer/Bank. 

2. The work shall be carried out by the Contractor by taking all necessary precautions to 

avoid inconvenience to the offices and the people working therein. 

3. The Contractor shall obtain working passes for the laborers to be employed for the work. 

Working passes with Identity Card with Photos to be obtained. The Contractor has to obtain 

the Police Verification done to his work men employed in this work. 

4. No debris shall be stored or stacked in any area other than the area designated by the 

Employer/ Bank in the compound area of premises. The contractors shall keep the premises 

clear during the progress of work and ensure to remove the debris / unwanted and or 

unserviceable materials created in the process of work on a day-to-day basis, and debris 

shall be taken out from premises on regular basis but in no case debris will be allowed to 

remain within Bank for more than a week. Any debris etc. shall, in no case, be kept on 

Municipal footpath. In case of failure to do so, the contractors will be fully responsible for 

paying all the fines, if any, imposed by the Municipality or Court including attending to Court 

Summons etc. 

5. No movement of materials including debris into and out of the premises shall be permitted 

without the requisite formalities. Contractor will keep the Employer/ Bank advised about the 

movement of materials/debris. 

6. No worker of the contractor will be allowed to stay at site. 

7. The rates quoted shall be valid for working at all levels, heights. No extra payment shall 

be made for scaffolding, staging, ladders etc. for transportation of laborers and materials at 

higher or lower levels. 

8. The rates quoted should also include cost of covering all the furniture, computers and its 

peripherals, machines, cooler etc. in the work area with PVC sheet and cleaning and dusting 

the entire area and furniture before opening of office on next day. 

 

Place:        Contractor’s Name & Address: 

Date:        Seal & Sign: 

 GO TO INDEX 
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TECHNICAL SPECIFICATIONS 

1. PAINTING WORKS  

(a) The painting work is to be executed according to the valid standards, codes and 

regulations on their latest revision.  

(b) The contractor has to deliver all the materials and work tools which are needed for 

performing the job. For instance, painting, cleaning solvents, dilution solvents, brushes, 

special equipment, scaffolding, ladders, collective protection material etc. Painting jobs are 

considered as high risk jobs and a safety and environment prevention plan has to be set up 

by the contractor before start of the work.  

(c) Storage of the paints/ coatings and solvents: The coatings and solvents shall be stored 

in a ventilated container or storage room and in an ambient temperature  

(d) Method of appliance of the layers: On the surfaces shall the layer been applied one after 

each other and between the appliance of each layer shall a drying time been respected 

according to the technical specification of the paint/coating manufacturer. The minimum 

thickness as stated in the technical specifications of the manufacturer and in this 

specification shall be respected.  

(e) General precautions: Bolts, nuts, stud bolts, screws shall not been painted and 

temporarily protected for accidental paint, unless otherwise asked by the Client. Tag plates, 

name plates shall not been painted and temporarily protected for accidental paint. The 

contractor collects all removed dust, rust, spilled solvents and paints and any leftovers of 

paint and solvents and removes them from the site of the contractor. All these materials are 

destroyed or deposit conform the local regulations. The contractor shall avoid any spill of 

paint and / or solvent on parts or surfaces belonging to the site of the client. To avoid spills 

on these parts, the contractor shall cover during the execution of the painting work (when 

needed) the parts.  

(f) Cleaning and removal of rust or other foreign matters: Cleaning of steel and removal of 

rust: All the surfaces which shall be protected by a coating shall thoroughly been cleaned 

and prepared with as objective to remove dust, mill scale, protective coating applied during 

the rolling process, rust, greases, oil, humidity and other foreign matters to assure that the 

coating adhere on the surface and that should last as long as the normal lifetime is expected.  
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(g) When painting on wood, the work shall first be cleared of all such projections as glue or 

whiting spots being carefully removed with the stopping knife and duster, after which all 

knots shall be filled with one or more layers of oil and white zinc and size of glue laid on 

warm and rubbed down when dry with sand paper or pumice stone.  

(h) The Concrete/plastered surface shall be thoroughly dried before the priming coat is 

applied.  

(i) The steel work shall when be primed shall be either as per manufacturer’s specifications 

or by providing with a coat of four parts by weight of white zinc mixed with one part twice 

boiled linseed oil.  

(j) In wood works all holes, cracks and nail heads shall then be stopped with putty, and 

irregularities reduced with sand paper and pumice stone.  

(k) Iron work shall be first thoroughly cleaned from rust and dirt, after which red lead alone 

shall be used as a primer.  

(l) All colour to be laid on evenly and properly with English made or best approved brushes. 

Each coat of colour to be allowed to dry thoroughly before the next is laid on and all, except 

the last coat to be slightly rubbed down with pumice stone.  

(m) No hair marks from the brush shall be left on the work or puddle in the corners of panels, 

angle of mouldings etc.  

(n) In case of doubt regarding the quality, the paints supplied by the contractor shall be 

tested in an approved laboratory as described in IS 101-1964 if considered necessary by 

the Engineer-in-charge.  

(o) Paints, oils, varnishes etc. of approved brand and manufacture shall be used. Only ready 

mixed Paint as received from the manufacturer without any admixture shall be used. If for 

any reason, thinning is necessary in case of ready mixed Paint, the brand of thinner 

recommended by the manufacturer or as instructed by the Engineer-in-Charge shall be 

used.  

(p) Approved Paints, oil or varnishes shall be brought to the site of work by the contractor in 

their original containers in sealed condition. The material shall be brought in at a time in 

adequate quantities to suffice for the whole work or at least a fortnight’s work. The empties 
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shall not be removed from the site of work, till the relevant item of work has been completed 

and permission obtained from the Engineer-in-Charge.  

(q) Commencing Work: Painting shall not be started until the Engineer-in-Charge has 

inspected the items of work to be painted, satisfied himself about their proper quality and 

given his approval to commence the painting work. Painting, except the priming coat, shall 

generally be taken in hand after practically finishing all other building work. The rooms  

should be thoroughly swept out and the entire building cleaned up, at least one day in 

advance of the Paint work being started.  

(r) Preparation of Surface: The surface shall be thoroughly cleaned and dusted off. All rust, 

dirt, scales, smoke splashes, mortar droppings and grease shall be thoroughly removed 

before painting is started. The prepared surface shall have received the approval of the 

Engineer-in-Charge after inspection, before painting is commenced  

(s) Before pouring into smaller containers for use, the Paint shall be stirred thoroughly in its 

containers, when applying also, the Paint shall be continuously stirred in the smaller 

containers so that its consistency is kept uniform.  

(t) The painting shall be laid on evenly and smoothly by means of crossing and laying off, 

the latter in the direction of the grains of wood. The crossing and laying off consists of 

covering the area over with Paint, brushing the surface hard for the first time over and then 

brushing alternately in opposite direction, two or three times and then finally brushing lightly 

in a direction at right angles to the same. In this process, no brush marks shall be left after 

the laying off is finished. The full process of crossing and laying off will constitute one coat.  

(u) No left over Paint shall be put back into the stock tins. When not in use, the containers 

shall be kept properly closed. No hair marks from the brush or clogging of Paint puddles in 

the corners of panels, angles of mouldings etc. shall be left on the work.  

(v) In painting doors and windows, the putty round the glass panes must also be painted but 

care must be taken to see that no Paint stains etc. are left on the glass. Tops of shutters and 

surfaces in similar hidden locations shall not be left out in painting. However, bottom edge 

of the shutters where the painting is not practically possible, need not be done nor any 

deduction on this account will be done but two coats of primer of approved make shall be 

done on the bottom edge before fixing the shutters.  
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(w) On painting steel work, special care shall be taken while painting over bolts, nuts, rivets 

overlaps etc. The additional specifications for primer and other coats of Paints shall be as 

according to the detailed specifications under the respective headings.  

(x) Brushes and Containers: After work, the brushes shall be completely cleaned of Paint 

and linseed oil by rinsing with turpentine. A brush in which Paint has dried up is ruined and 

shall on no account be used for painting work. The containers when not in use, shall be kept 

closed and free from air so that Paint does not thicken and also shall be kept safe from dust. 

When the Paint has been used, the containers shall be washed with turpentine and wiped 

dry with soft clean cloth, so that they are clean, and can be used again.  

(y) Measurements (as per IS 1200) The length and breadth shall be measured correct to a 

cm. The area shall be calculated in sqm (correct to two places of decimal), except otherwise 

stated. 

MATERIALS:-  

1. Materials shall be of the best approved quality and they shall comply with the respective 

latest IS specified.  

2. In case of non-availability of materials in metrics sizes, the nearest size in FPS units shall 

be provided with the prior approval of the Bank’s Engineer-in-charge for which, neither extra 

will be paid nor any rebate, be recovered.  

3. All material shall be tested in any testing laboratory approved by the Assistant Engineer/ 

Assistant Executive Engineer / Engineer-in-charge, as per the testing guidelines issued by 

the Employer, which can be perused by the contractor from the office results of such tests 

in original issued by the laboratory shall be submitted to the Architects with copy to Assistant 

Engineer / Assistant Executive Engineer / Engineer-in-charge. The entire charges connected 

with such testing including for repeated tests if ordered by the Bank’s Engineer-in-charge 

shall be borne by the Contractor.  

4. All materials supplied by the Employer / any other specialist firm shall be properly stored 

and the Contractor shall be responsible for its safe custody until they are required on the 

works and till the completion of work.  
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5. Unless otherwise shown on the drawings or mentioned in the Schedule of Quantities or 

Specified Conditions, the quality of materials, workmanship, dimensions etc. shall be as 

specified hereinunder.  

6. All equipments and facilities for carrying out field test on materials shall be provided by 

the Contractors without any extra cost.  

Cement:-  

Cement shall comply in every respect with the requirements of the latest publication of IS-

269 and unless otherwise specified Ordinary Portland cement shall be used.  

The weight of Ordinary Portland cement shall be taken as 1440 kg per CuM (80 lbs per Cft.). 

Cement shall be measured by weight and in whole bags and each undisturbed and sealed 

50kgs. bag being considered equivalent to 34.72 litres (1.2 Cft.) in volume. Care should be 

taken to see that each bag contains full quantity of cement. When part bag is required, 

cement shall be taken by weight or measured in measuring boxes.  

No other make of cement but that approved by the Bank’s Engineer-in-charge will be allowed 

on works and the source of supply shall not be changed without approval of the Bank’s 

Engineer-in-charge in writing. Test certificates to show that cement is fully complying with 

the specifications shall be submitted to the Architect and notwithstanding this, the Architects 

may at their discretion, order that the cement brought on site and which they may consider 

damaged or of doubtful quality for any reason whatsoever, shall be retested in an approved 

testing laboratory and fresh certificates of its soundness shall be produced. Cement ordered 

for retesting shall not be used for any work pending results of retests.  

Cement shall be stored in weather proof shed with raised wooden plank, flooring to prevent 

deterioration by dampness of intrusion of foreign matter. It shall be stored in such a way as 

to allow the removal and use of cement in chronological order of receipt i.e. first received 

being first used. Cement deteriorated and / or clotted shall not be used on work but shall be 

removed at once from the site. However, allowing use of warehouse set cement shall be 

determined by the Bank’s Engineer-in-charge.  
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Fine Aggregate:-  

Sand shall conform to IS-383 and relevant portion of IS-515. It shall pass through a IS sieve 

4.75 mm (3/16 BS) test sieve leaving a residue not more than 5%. It shall be from natural 

source crushed stone screenings, if allowed, chemically inert, clean, sharp, hard, durable, 

well graded and free from dust, clay, shale large pebbles, salt, organic matter, loam mica or 

other deleterious matter. The sun of percentages of all deleterious materials in sand shall 

not exceed 5% by weight. It shall be washed if directed to reduce the percentage of 

deleterious substance to acceptable limits. Sand shall not contain any trace of salt and it 

shall be tested and sand containing any trace of salt shall be rejected.  

The fine aggregate for concrete shall be graded within limits as specified in IS-383 and the 

Fineness Modulus may range between 2.60 to 3.20.  

The fine aggregate shall be stacked carefully on a clean hard dry surface so that it will not 

get mixed up with deleterious foreign materials, if such a surface is not available a platform 

of planks of corrugated iron sheets or brick floor or a thin layer of lean concrete shall be 

prepared.  

Coarse Aggregate: -  

Shall consist of crushed or broken stone 85% of which shall be retained on 4.75 mm IS test 

sieve. It shall be obtained from crushing Granite, Quartzite, Trap, Basalt or similar approved 

stones from approved quarry and shall conform to IS-383 and IS-515. Coarse aggregate 

shall be chemically inert when mixed with cement and shall be cubical in shape and free 

from soft, friable, thin porous, laminated or flaky pieces. It shall be free from dust and any 

other foreign matter.  

Gravel / Shingle of desired grading may be permitted as a substitute in part or full in plain 

cement concrete it the Architect is otherwise satisfied about the quality of aggregate. For all 

RCC works the size of coarse aggregate shall be 20 mm and down gauge.  

Water: -  

Water for mixing cement mortar or concrete shall not be salty or brackish and shall be clean, 

reasonably clear and free from objectionable quantities of silt and traces of oil, acid and 

injurious alkali, salts, organic matter and other deleterious materials which will either weaken 
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the mortar or concrete or cause efflorescence or attach the steel in reinforced cement 

concrete. Water shall be obtained from sources approved by the Architect. Potable water is 

generally considered satisfactory for mixing and curing concrete, mortar, masonry etc. 

Where water other than main source is used this shall be tested in an approved testing 

laboratory to establish its suitability. All charges connected therewith shall be borne by the 

Contractors.  

Mortar:- 

Cement and Sand Mortar conform to the specifications; It shall be composed of Portland 

cement and sand. The ingredients shall be accurately gauged by measure and shall be well 

and evenly mixed together in a mechanical pan mixture, care being taken not to add more 

water than required. No mortar that has begun to set shall be used. River sand shall be used 

unless otherwise specified.  

If hand mixing is allowed, then it shall be done on pucca water-proof platform. The gauged 

materials shall be put on the platform and mixed dry. Water sill then be added and the whole 

mixed again until it is homogeneous and of uniform colour. Not more than one bag of cement 

shall be mixed at one time and which can be consumed within half an hour of its mixing.  

Cement mortar:  

For PCC/backing coat to stone/tiles shall be prepared by mixing cement and sand in 

specified proportion. Proportioning shall be carried out as detailed in BOQ. Cement and sand 

shall be thoroughly mixed and water shall be added to it gradually. After addition of water 

the mix shall be mixed for a minimum of 3 minutes. The mortar mixed shall be consumed 

within 30 minutes of its mixing.  

Measurement:- 

The flooring shall be measured in square meters. No extra shall be admitted on account of 

cutting of tiles to size in shape, preparing a pattern, or a special border or band. The area of 

floor shall be measured from plaster to plaster or from skirting to skirting as the case may 

be. Portion of flooring below plaster or skirting shall not be measured.  
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QUALITY CONTROL:- 

1. QUALITY: All materials to be used for works shall be confirm to relevant BIS & best quality 

of their respective kinds as specified herein and shall be approved make and shall comply 

strictly with the tests prescribed hereinafter or, where tests are not laid down in list 

Specification, with the requirements of the latest edition of the relevant India standards 

approved by the Engineer,  

2. INSPECTION AND TESTING: - All materials before being incorporated in to the Works 

shall be subjected to inspection and testing as provided in the Conditions of Contract and 

elsewhere in the Specifications. The cost of all samples for all tests relevant Standards shall 

be deemed to be included in the Contract rates. No materials shall be used in the works 

unless they have first been approved by the Engineer or his representative. Manufacturer 

test certificate for the material concern shall accompany the lot of material supplied at site 

which may be sent for testing if required by the Bank’s engineer.  

3. SAMPLES- Samples of all materials proposed to be used or incorporated in the works 

and to be supplied by the Contractor may be called for at any time by the Engineer or his 

Representative.  

4. INDEPENDENT TESTS- Independent tests and analysis of any of the materials may be 

made from time to time by a Testing House or analyst appointed by the Engineer/ Bank in 

order to check the supplier’s works tests and analysis. The procedure for the testing and 

acceptance criteria will be as stated in the respective I.S codes. The contractor shall at his 

own expenses supply and deliver to a Testing House or Analyst such materials as may be 

directed by the Engineer. Should the result of any test be unsatisfactory to the Engineer or 

his Representative, the materials represented will be rejected. The costs of all the tests shall 

be borne by the contractor.  

5. ENGINEER-IN-CHARGE may furnish quality control formats for concrete works after 

award of work. CONTRACTOR shall note that it is required to adopt all such formats  

6. Alternatively, if CONTRACTOR has his own QC formats he may adopt them subjected to 

such modifications considered necessary and approval by ENGINEER-IN-CHARGE.  
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7. In either case CONTRACTOR shall submit his detailed Quality Assurance Plan after the 

award of contract. This would be reviewed, appropriately modified and approved by 

ENGINEER-IN-CHARGE.  

8. INSPECTION: - All materials, workmanship and finished construction shall be subject to 

continuous inspection and approval of ENGINEER-IN-CHARGE. Materials rejected by 

ENGINEER-IN-CHARGE shall be expressly removed from site within 3 (three) working days 

and shall be replaced by CONTRACTOR immediately at no extra cost to OWNER.  

9. CLEAN-UP- Upon the completion of concrete work, all forms, equipment, construction 

tools, protective coverings and any debris, scraps of wood, etc. resulting from the work shall 

be removed and the premises left clean 

 
 
Place:       Name of the Contractor:  

Date:        Address: 

                                                                                      

Sign & Seal of the Contractor: 

 

 

 

 

 

 

 

 

 

 

 

GO TO INDEX 
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LIST OF APPROVED MATERIAL AND SUPPLIERS 

S/N Materials Approved Manufacturer / Brand name 

1. Cement Ultratech, Ambuja, ACC or approved equivalent. 

2. Adhesive Fevicol HI-PER, Fevicol HEATX, Araldite of Ciba Geigy or 

approved equivalent 

3. Cement Primer Shalimar, Goodlass Nerolac, Berger, Asian Paint or 

approved equivalent 

4. Premium Acrylic 

Emulsion paints 

Asian Paint Royale or approved equivalent 

5. Enamel paints Asian Paint Apcolite Premium Gloss Enamel or approved 

equivalent 

6. Zinc chromate (yellow) 

primer 

Shalimar, Asian, Berger. or approved equivalent 

7. Mineral Fiber Tile Armstrong, or approved equivalent 

8. Framing for Mineral 

Fiber Tile 

Select Black Reveal by Armstrong or approved equivalent 

9. Gypsum Board Gyproc by Saint Gobain or Approved Equivalent. 

10. Door Fire Rated Door  Tata Pravesh, Godrej or  approved equivalent 

11. Putty  Birla White putty or approved equivalent 

 

 

Place:       Name of the Contractor:  

Date:        Sign & Seal of the Contractor: 

 

 

 

 

GO TO INDEX 
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ANNEXURE-I 

FORM OF PERFORMANCE BANK GUARANTEE 
(On Non-Judicial Stamp Paper of appropriate value) 

 
This deed of guarantee made this day of___________________ between Bank 

of______________________________________________________ (hereinafter called 

the “Bank”) of the one part, and Reserve Bank of India, (hereinafter called “RBI”) of the 

other part 

Whereas RBI, has awarded the Contract for -----------(Name of the Project)……………… 

-------------------------------------------------------- 

for Reserve Bank of India (hereinafter called the "Contract") to _____________ (Name of 

the contractor) ___________________ (hereinafter called the "Contractor"). 

 

AND WHEREAS the contractor is bound by the said Contract to submit to RBI a 

Performance Security for a total amount of Rs.________________ (Rupees___ 

___________________________________ only) (Amount in figures and words). 

 

1.  Now we the undersigned__________________________________________ 

___________________________(Name of the Bank) being fully authorized to sign 

and to incur obligations for and on behalf of and in the name  

of________________________ 

_______________________________________(Full name of Bank), hereby 

declare that the said Bank will guarantee RBI the full amount of Rs.___________ 

(Rupees ____ _______________________ only (Amount in figures and Words) as 

stated above. 

 

2. After the Contractor has signed the aforementioned Contract with RBI, the Bank is 

engaged to pay RBI, any amount up to and inclusive of the aforementioned full 

amount upon written order from RBI to indemnify RBI for any liability of damage 

resulting from any defects or shortcomings of the Contractor or the debts he June 

have incurred to any parties involved in the works under the Contract mentioned 

above, whether these defects or shortcomings or debts are actual or estimated or 

expected. The Bank will deliver the money required by RBI immediately on demand 

without delay without reference to the Contractor and without the necessity of a 

previous notice or of judicial or administrative procedures and without it being 

necessary to prove to the Bank the liability or damages resulting from any defects 

or shortcomings or debts of the contractor. The Bank shall pay to RBI any money 

so demanded notwithstanding any dispute/disputes raised by the Contractor in any 

suit or proceedings pending before any Court, Tribunal or Arbitrator/s relating 

thereto and the liability under this guarantee shall be absolute and unequivocal. 

3. This guarantee is valid till __________ (date to be mentioned) (date of virtual 

completion) or the extended period, thereof) 

4. At any time during the period in which this guarantee is still valid, if RBI agrees to 
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grant a time extension to the Contractor or if the Contractor fails to complete the 

Works within the time of completion as stated in the Contract, or fails to discharge 

himself of the liability or damages or debts as stated under Para Numbered 2above, 

it is understood that the Bank will extend this Guarantee under the same terms and 

conditions for the required time on demand by RBI and at the cost of the contractor. 

5. The guarantee hereinbefore contained shall not be affected by any change in the 

Constitution of the Bank or of the contractor. 

6. The neglect or forbearance of RBI in enforcement of payment of any moneys, the 

payment whereof is intended to be hereby secured or the giving of time by RBI for 

the payment hereof shall in no way relieve the bank of their liability under this deed. 

7. The expressions “RBI”, “the Bank” and “the Contractor” hereinbefore used shall 

include their respective successors and assigns. 

In witness whereof I/We of the Bank have signed and sealed this guarantee on the --------

-- day of ----------- (Month) 2025 being herewith duly authorized. 

 

For and on behalf of 

The………………………….Bank. 

 

Signature of authorized Bank official 

 

Name:    

 

……………………………………………………………………

…… 

Designation: 

 

……………………………………………………………………

…… 

Stamp/Seal of the Bank: 

 

 

 

……………………………………………………………………

…… 

Signed, sealed and delivered for and on behalf of the Bank by the above  

named__________in the presence of : 

 

 

WITNESS-1        WITNESS-II 

 

Name: ……………………..      Name: ……………………….. 

Address: ………………….      Address:……………………… 

 

Signature: ………………….     Signature: …………………. 
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ANNEXURE-II 

PRO-FORMA OF BANK GUARANTEE FOR SECURITY DEPOSIT 

(This guarantee will require stamp duty as applicable in the state, where it is executed and 
shall be signed by the official whose signature and authority shall be verified). 

 
Regional Director        Date: 
Reserve Bank of India       Place: 
Estate Department  
Guwahati-781001 

Madam, 

 
Name of the Work: Renovation of Front Lobby at 2nd & 3rd Floor of Main Office 
Building, Reserve Bank of India, Guwahati 

WHEREAS 

The Reserve Bank of India, having its Central Office at Shahid Bhagat Singh Road, Mumbai 

and an office at GUWAHATI (hereinafter called the ‘Employer’) has invited tenders for the 

work “Renovation of Front Lobby at 2nd & 3rd Floor of Main Office Building, Reserve 

Bank of India, Guwahati” (hereinafter referred to as ‘the Work’) on the terms and conditions 

mentioned in the tender documents. 

1. It is one of the terms of invitation of tenders that the tenderer shall furnish a Bank 

Guarantee for a sum of Rs.____________/-(Rupees only) towards satisfactory performance 

on Comprehensive AMC as per the tender. 

2. M/s ________________(hereinafter called as Tenderer), who are our constituents intend 

to submit their tender for the said work and have requested us to furnish guarantee to the 

Employer in respect of the said sum of Rs.__________________ (Rupees _________ only). 

NOW THIS GUARANTEE WITNESSETH 

1. We (Bank) do hereby agree with and undertake to the Reserve Bank of India, their 

Successors, Assigns that in the event of the Reserve Bank of India coming to the conclusion 

that the Tenderer have not performed their obligations under the said conditions of the tender 

or have committed a breach thereof, which conclusion shall be binding on us as well as the 

said Tenderer, we shall on demand by the Reserve Bank of India, pay without demur to the 

Reserve Bank of India, a sum of Rs. _________________ (Rupees only) or any lower 

amount that may be demanded by the Reserve Bank of India. Our guarantee shall be treated 



                                                                      Renovation of Front Lobby at 2nd & 3rd Floor of Main Office 
Building, Reserve Bank of India, Guwahati 

 

89 

 

 

as Deposit for the due performance of the obligations of the Tenderer under the said 

Conditions, provided, however, that our liability against such sum shall not exceed the sum 

of Rs.____ _________________/- only). (Rupees 

_______________________________ only). 

2. Bank of India in enforcing the conditions of the said agreement or in compliance with any 

of the terms and conditions stipulated in the said tender and/or hereunder or granting of any 

time or showing of any indulgence by the Reserve Bank of India to the Tenderer or any other 

matters in connection therewith shall not discharge us in any way and our obligation under 

this guarantee. This guarantee shall be discharged only by the performance by the 

Tenderers of their obligations and in the event of their failure to do so, by payment by us of 

the sum not exceeding Rs. ______________________/- (Rupees 

___________________________ only) We also agree to undertake to and confirm that the 

sum not exceeding Rs.__________/-

(Rupees______________________________________only) as aforesaid shall be paid by 

us without any demur or protest, merely on demand from the Reserve Bank of India on 

receipt of a notice in writing stating the amount is due to them and we shall not ask for any 

further proof or evidence and the notice from the Reserve Bank of India shall be conclusive 

and binding on us and shall not be questioned by us in any respect or manner whatsoever. 

We undertake to pay the amount claimed by the Reserve Bank of India within a period of 

one week from the date of receipt of the notice as aforesaid. 

3. We confirm that our obligation to the Reserve Bank of India under this guarantee shall be 

independent of the agreement or agreements or other understandings between the Reserve 

Bank of India and the Tenderer. This guarantee shall not be revoked by us without prior 

consent in writing of the Reserve Bank of India. 

We hereby further agree that - 

a) Any forbearance or commission on the part of the Reserve 

b) Our liability under these presents shall not exceed the sum of Rs._____________/-

(Rupees________________________________ only) 

c) Our liability under this agreement shall not be affected by any infirmity or irregularity on 

the part of our said constituents in tendering for the said work or their obligations thereunder 

or by dissolution or change in the constitution of our said constituents. 



                                                                      Renovation of Front Lobby at 2nd & 3rd Floor of Main Office 
Building, Reserve Bank of India, Guwahati 

 

90 

 

 

d) This guarantee shall remain in force up to _______________________ provided that if 

so desired by the Reserve Bank of India, this guarantee shall be renewed for a further period 

as may be indicated by them on the same terms and conditions as contained herein. 

e) Our liability under this presents will terminate unless these presents are renewed as 

provided herein above on the ____________or on the day when our said constituents 

comply with their obligations, as to which a certificate in writing by the Reserve Bank of India 

alone is the conclusive proof whichever date is later. Unless a claim or suit or action is filed 

against us within six months from that date or any extended period, all the rights of the 

Reserve Bank of India against us under this guarantee shall be forfeited and we shall be 

released and discharged from all our obligations and liabilities hereunder. 

Yours’ faithfully,  

 

For and on behalf of Bank.  

(Authorized official with seal) 
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ANNEXURE-III 

UN-PRICED SCHEDULE OF QUANTITY 
 

Item 

No. 

Description of work Quantity Unit 

1 

Carefully dismantling and removing  the existing marble/kota 

stone/ mosaic/granite/skirting in situ flooring/wall dado along 

with bed mortar/cement plaster upto top of slab/wall for 

carrying out the work for item no 2, Quoted rate shall be 

inclusive of making good with pcc/cement plaster the 

damages matching to the surrounding surfaces removing the 

malba/debris outside the Building on daily basis and 

disposing the same as per local administration/municipality 

rules & regulation 

    

a marble/kota stone/ mosaic/granite/ flooring 125 Sqm 

b Skirting/dado wall marble/kota stone/ mosaic/granite/ 35 Sqm 

c Brick wall  6.5 Cum 

d Dismantling false ceiling 125 Sqm 

2. a 

Granite WORK: (Flooring)Providing and laying Polished 

Granite stone flooring in required design and patterns, in 

linear as well as curvilinear portions of the building all 

complete  with 16-18 mm thick stone slab over 20 mm 

(average) thick base of cement mortar 1:4 (1 cement : 4 

coarse sand) laid and jointed with cement slurry and pointing 

with white cement slurry admixed with pigment of matching 

shade including rubbing , curing and polishing etc. all 

complete as specified and as directed by the Engineer-in-

Charge ietc. all complete as specified and as directed by the 

Engineer-in-Charge.: ( Basic rate- Rs 2582/ SqM,) excluding 

GST, including lift side jambs, front boarder etc. in approve 

design and patternno charge shall be paid for BORDERS 

AND INLAYS or any kind of design pattern work execution in 

the landing as per drawing carting away debris out of Bank’s 

125 Sqm 
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Building, mending good the damages as per surroundings 

and stacking the usable material in a suitable place after 

consulting with Bank’s Engineer-in-charge. 

b 
Dado and skirting work, as above however with CM 1:3 of 

15mm thick cement Plaster 
38 Sqm 

c 
Extra for providing and fixing pre finished Double nosing to 

the Granite stone in approved pattern and style as directed . 
40 Rmt 

3 

Providing and laying P.C.C in  1:2:4 (1 cement: 2 coarse 

sand: 4 stone ballast 20mm and down) with water proofing 

compound as per specification  in proper line, at and slope 

including compacting, curing and applying broom finish to the 

top surface etc.to make a bed concrete surface for placing of 

tiles . 

6 Cum 

4 

Providing and applying 15mm (average) thick cement plaster 

in mix CM 1:4 (1 Cement: 4 coarse sand) on walls, beams 

and columns. Rate shall include for necessary scaffolding, 

curing, etc., doing the plaster in line and at with existing 

adjoining surface, finishing the surface to receive plaster of 

paris, putty/tile, etc. all complete as directed by Bank 

34 Sqm 

5 

Gypsum False ceiling : Providing  and  fixing  false  ceiling  at  

all  height including providing and fixing of frame work made 

of   special   sections,   power   pressed   from   M.S. sheets   

as per IS : 277 and galvanized with zinc coating of 120 

gms/sqm (both side inclusive) and consisting of angle cleats 

of size 25 mm wide x 1.6 mm thick with flanges of 27 mm and 

37mm, at 1200 mm centre to centre, one flange fixed to the 

ceiling  with dash fastener 12.5 mm dia x 50mm long with 

6mm  dia  bolts,  other  flange  of  cleat  fixed  to  the angle 

hangers of 25x10x0.50 mm of required length with nuts & 

bolts of required size and other end of angle hanger fixed with 

intermediate G.I. channels 45x15x0.9 mm running at the 

135 Sqm 
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spacing of 1200 mm centre to centre, to which the ceiling 

section 0.5 mm thick 230 mm interval, including fixing of 

gypsum board to ceiling section and perimeter channel with 

the help of dry wall  screws  of  size  3.5 x  25  mm  at  230  

mm  c/c, including jointing and finishing to a flush finish of 

tapered   and   square   edges   of   the   board   with 

recommended jointing compound , jointing tapes , finishing   

with   jointing   compound   in   2   layers coving/drops upto 

100-150 mm on both sides of joint and two  coats  of  primer  

suitable  for  board,  all  as  per manufacturer's specification 

and also including the cost  of  making  openings  for  light  

fittings,  grills, diffusers,  cutouts  made  with  frame  of  

perimeter channels   suitably   fixed,   all   complete   as   per 

drawings,    specification    and    direction    of    the Engineer  

in  Charge  but  excluding  the  cost  of painting with 12.5  mm  

thick  tapered  edge  gypsum  moisture NOTE: The rate shall 

be inclusive of provision for lighting, cutouts for cove lights 

etc.material shall be of GYPROC or equivalent. Only plan 

area will be taken for measurement, no extra payment will be 

done for cove/drops/design. 

6 

Providing and applying white cement-based putty of average 

thickness 1 mm, of approved brand and manufacturer,  over  

the  plastered  wall  surface  to prepare the surface even and 

smooth complete.The rate shall include scrapping, atling and 

preparing the surface, making all types of grooves  etc. 

complete as directed. 

240 Sqm 

7 

Providing and applying of one coat of water based primer of 

approved manufacturer and two or more coat of high quality 

( premium ) acrylic emulsion paint having VOC ( VOlatile 

Organic Compound ) for superior quality finish content less 

than 50 grams  / litre of approve manufacturer ( M/s Asian 

paint, Shalimar, berger paint or other and shimilar aproved ) 

and approved shade as per specification to the interior 

250 Sqm 
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surface on ceiling, beam, walls,  etc. including preparation of 

surface, scaffolding, ploper cleaning etc all complete as 

directed by Bank 

8 

Flush Door fire rated: Providing and fixing FRD Doors with 

necessary fitting fixture, locking arrangement, concealed 

handles confirming to BS-476 (Part 20&22) & IS-3614 (Part2) 

Fire Rating 120 minutes Fireproof materials,Hot Pressed at 

high temperatures to ensure consistent performance for a 

long period of time Calibrated ShuttersTermite Borer Proof 

and Shock Resistant Door height 2.0m width 650mm 

(approximate) with outside/inside laminate finish to match the 

interiors. 

2 Nos 

9 
Rebate for the Old false ceiling materials, Bricks, granite/kota 

stones/Door frames/shutters (2nos). 
1 Job 

 
 
 
 

*********************************************************** 
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This document is the property of Reserve Bank of India (RBI). It may not be copied, distributed or recorded on any medium, electronic or otherwise, 

without the RBI’s written permission thereof, except for the purpose of responding to RBI for the said purpose. The use of the contents of this document, 

even by the authorized personnel / agencies for any purpose other than the purpose specified herein, is strictly prohibited and shall amount to copyright 

violation and thus, shall be punishable under the Indian Law. 

 

Renovation of Front Lobby at 2nd & 3rd Floor of Main 

Office Building, Reserve Bank of India, Guwahati 

 

e-Tender No: RBI/GUWAHATI/ESTATE/1/25-26/ET/148 
                   
 
 

PART – II 
 

Note:  
 

1. The bidders have to submit the bid via online mode only 
through MSTC NEW COMMON PORTAL. 
 

2. In MSTC Portal, bidders are required to submit the Total 
Amount for each of individual items (including GST and any 
other applicable taxes & charges). 
 

3. Bidders are advised to not to quote the amount in this 
document. All amounts must be quoted online in MSTC 
Portal. All the items in the charts are shown as 
representational purpose only. 
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SCHEDULE OF QUANTITIES 

PREAMBLE 

 

The rates quoted shall include the following: 

1. The item and quantities indicated in the schedule of quantity are tentative and as per need 

of work and as decided by the Bank certain items/ quantities may not be required to be 

executed or may be executed with reduction in quantities to any extent. The contractor has 

to execute items/quantities as per direction of Bank and no claim on this account whatsoever 

will be entertained by the Bank in respect of non-operation of items/reduction in quantities. 

It is advised to visit the site, gather the information about work and understand the scope of 

work well before quoting the rates 

2. The contractor shall abide by and fulfill all requirements laid down under the Contract 

Labour (Regulation and Abolition) Act, 1970 and the rules framed there under and all other 

relevant statutory acts (such as Minimum Wages Act etc.). If the number of laborers 

employed by the contractor is twenty or more, the contractor shall obtain the license from 

the Regional Labour Commissioner. The contractor shall maintain all registers/ documents 

as required by the Regional Labour Commissioner at site and should furnish the same to 

the Bank or its representative as and when required. 

3. The Contractor must comply with the provisions of Payment of Wages Act 1936, Minimum 

wages Act 1948, Gratuity Act 1972, Stamp Act 1899, EPF Act 1952, ESI Act 1948, Payment 

of Bonus Act 1965 etc. & all applicable statutory rules/ guidelines. Notices /penalty, if any, 

issued /imposed by any statutory norms/requirements shall be paid by the contractor, without 

any claim to the Employer. 

4. Providing for all costs and charges incurred by the contractor complying with all safety 

health and welfare regulations, appertaining to staff and work people employed on the site. 

5. The arrangement of water and electricity required for the work shall be done by the 

contractor at their own cost. However, the Bank may also consider allowing to contractor to 

take the water (in case of water supply with the Bank is sufficient during the work) and 

electricity from the Bank’s premises and for these purpose water charges @ 0.25 % and 

electric charges @ 0.5 % of contract value shall be deducted from all the bills & the contractor 

has to arrange for suitable length electric wire/extension board with a cut out. The cutting 

machine etc. shall be arranged by the contractor as per load of the Bank’s meter and wires 
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in case if they are to take use the electricity from Bank’s common area. In case if any damage 

of electric line/electric meter is observed due to work the contractor has to make it good at 

his own cost, failing on which the Bank will recover the cost of damages from the bill/security 

deposit of the contractor without further referring the matter to contractor. 

6. The contractor has to arrange for cleaning & moping of common area of the building at 

the end of the day's work every day to the entire satisfaction of caretaker/Bank's Engineer 

and also arrange for collection & disposal of debris outside from the premises and site is to 

be kept clean after day-to-day work. 

7. The rates shall also be inclusive of cleaning of all site & sanitary fittings/fixtures and other 

surrounding area of the premises after completion of work. Removing/shifting of items to 

different locations as directed. 

8. Necessary charges towards arranging and getting approved all the materials etc. to be 

used for work with reference to their make, quality, shade, size etc. of materials. Only 

approved materials are to be used in above work. 

9. The contractor has to arrange for collection & disposal of debris outside from the premises 

and site is to be kept clean after day-to-day work. 

10. The contractor shall ensure validity of the necessary insurance policies and the Bank 

Guarantees for the extended period of the work. 

11. Contractors will have to submit a time bound program just after the award of the work 

and get it approved from the Bank before commencement of work. 

12. The contractor shall make arrangements for obtaining the necessary work permission / 

gate passes for bringing and taking out of the materials from the Banks premises including 

the permission from the authorities. 

13. All the curing of the plastered / concrete surfaces to be done as per the manufactures 

specifications and as directed by the Bank’s Engineer  

14. The rates should be inclusive of all relevant taxes like GST, transportation charge, etc. 

and for all the accessories required for the completion of the work. No extra amount will be 

paid for whatsoever. All fluctuations in prices of all materials & labour shall be borne by the 

contractor. 
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15. Providing and erecting necessary scaffolding and providing access for work area as may 

be required for carrying out the repair works and for inspection of work at all levels and 

heights and removal the same after satisfactory completion of work. Allow the other 

Contractors, appointed by the Employer, use of scaffolding and retain until such time the 

relevant works e.g. the repairing of window frames, shutters & replacement of CI/PVC drain 

lines etc. are completed. 

16. The Contractor shall at his own cost arrange for and/or carry out any test of any materials 

as decided and directed by the Bank. In case, the contractor fails to get the work / portion of 

works/ materials tested at appropriate time, the Bank will arrange for getting such testing 

done and all testing charges and other incidental expenditure incurred by the Bank in 

connection with such tests shall be recovered from the Contractor. 

 

Place:       Name of the Contractor:  

Date:        Address: 

 

Sign & Seal of the Contractor: 
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UNPRICED BILL OF QUANTITIES 
 
 

Item 

No. 

Description of work Quantity Unit Amount 

(₹) 

1 

Carefully dismantling and removing  the existing 

marble/kota stone/ mosaic/granite/skirting in situ 

flooring/wall dado along with bed mortar/cement 

plaster upto top of slab/wall for carrying out the 

work for item no 2, Quoted rate shall be inclusive 

of making good with pcc/cement plaster the 

damages matching to the surrounding surfaces 

removing the malba/debris outside the Building on 

daily basis and disposing the same as per local 

administration/municipality rules & regulation 

     

a marble/kota stone/ mosaic/granite/ flooring 125 Sqm  

b 
Skirting/dado wall marble/kota stone/ 

mosaic/granite/ 
35 Sqm 

 

c Brick wall  6.5 Cum  

d Dismantling false ceiling 125 Sqm  

2. a 

Granite WORK: (Flooring)Providing and laying 

Polished Granite stone flooring in required design 

and patterns, in linear as well as curvilinear 

portions of the building all complete  with 16-18 

mm thick stone slab over 20 mm (average) thick 

base of cement mortar 1:4 (1 cement : 4 coarse 

sand) laid and jointed with cement slurry and 

pointing with white cement slurry admixed with 

pigment of matching shade including rubbing , 

curing and polishing etc. all complete as specified 

and as directed by the Engineer-in-Charge ietc. all 

complete as specified and as directed by the 

125 Sqm 
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Engineer-in-Charge.: ( Basic rate- Rs 2582/ SqM,) 

excluding GST, including lift side jambs, front 

boarder etc. in approve design and patternno 

charge shall be paid for BORDERS AND INLAYS 

or any kind of design pattern work execution in the 

landing as per drawing carting away debris out of 

Bank’s Building, mending good the damages as 

per surroundings and stacking the usable material 

in a suitable place after consulting with Bank’s 

Engineer-in-charge. 

b 
Dado and skirting work, as above however with 

CM 1:3 of 15mm thick cement Plaster 
38 Sqm 

 

c 

Extra for providing and fixing pre finished Double 

nosing to the Granite stone in approved pattern 

and style as directed . 

40 Rmt 

 

3 

Providing and laying P.C.C in  1:2:4 (1 cement: 2 

coarse sand: 4 stone ballast 20mm and down) with 

water proofing compound as per specification  in 

proper line, at and slope including compacting, 

curing and applying broom finish to the top surface 

etc.to make a bed concrete surface for placing of 

tiles . 

6 Cum 

 

4 

Providing and applying 15mm (average) thick 

cement plaster in mix CM 1:4 (1 Cement: 4 coarse 

sand) on walls, beams and columns. Rate shall 

include for necessary scaffolding, curing, etc., 

doing the plaster in line and at with existing 

adjoining surface, finishing the surface to receive 

plaster of paris, putty/tile, etc. all complete as 

directed by Bank 

34 Sqm 
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5 

Gypsum False ceiling : Providing  and  fixing  false  

ceiling  at  all  height including providing and fixing 

of frame work made of   special   sections,   power   

pressed   from   M.S. sheets   as per IS : 277 and 

galvanized with zinc coating of 120 gms/sqm (both 

side inclusive) and consisting of angle cleats of 

size 25 mm wide x 1.6 mm thick with flanges of 27 

mm and 37mm, at 1200 mm centre to centre, one 

flange fixed to the ceiling  with dash fastener 12.5 

mm dia x 50mm long with 6mm  dia  bolts,  other  

flange  of  cleat  fixed  to  the angle hangers of 

25x10x0.50 mm of required length with nuts & 

bolts of required size and other end of angle 

hanger fixed with intermediate G.I. channels 

45x15x0.9 mm running at the spacing of 1200 mm 

centre to centre, to which the ceiling section 0.5 

mm thick 230 mm interval, including fixing of 

gypsum board to ceiling section and perimeter 

channel with the help of dry wall  screws  of  size  

3.5 x  25  mm  at  230  mm  c/c, including jointing 

and finishing to a flush finish of tapered   and   

square   edges   of   the   board   with 

recommended jointing compound , jointing tapes , 

finishing   with   jointing   compound   in   2   layers 

coving/drops upto 100-150 mm on both sides of 

joint and two  coats  of  primer  suitable  for  board,  

all  as  per manufacturer's specification and also 

including the cost  of  making  openings  for  light  

fittings,  grills, diffusers,  cutouts  made  with  frame  

of  perimeter channels   suitably   fixed,   all   

complete   as   per drawings,    specification    and    

direction    of    the Engineer  in  Charge  but  

excluding  the  cost  of painting with 12.5  mm  thick  

135 Sqm 
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tapered  edge  gypsum  moisture NOTE: The rate 

shall be inclusive of provision for lighting, cutouts 

for cove lights etc.material shall be of GYPROC or 

equivalent. Only plan area will be taken for 

measurement, no extra payment will be done for 

cove/drops/design. 

6 

Providing and applying white cement-based putty 

of average thickness 1 mm, of approved brand 

and manufacturer,  over  the  plastered  wall  

surface  to prepare the surface even and smooth 

complete.The rate shall include scrapping, atling 

and preparing the surface, making all types of 

grooves  etc. complete as directed. 

240 Sqm 

 

7 

Providing and applying of one coat of water based 

primer of approved manufacturer and two or more 

coat of high quality ( premium ) acrylic emulsion 

paint having VOC ( Volatile Organic Compound ) 

for superior quality finish content less than 50 

grams  / litre of approve manufacturer ( M/s Asian 

paint, Shalimar, berger paint or other and similar 

approved) and approved shade as per 

specification to the interior surface on ceiling, 

beam, walls,  etc. including preparation of surface, 

scaffolding, ploper cleaning etc all complete as 

directed by Bank 

250 Sqm 

 

8 

Flush Door fire rated: Providing and fixing FRD 

Doors with necessary fitting fixture, locking 

arrangement, concealed handles confirming to 

BS-476 (Part 20&22) & IS-3614 (Part2) Fire 

Rating 120 minutes Fireproof materials,Hot 

Pressed at high temperatures to ensure consistent 

performance for a long period of time Calibrated 

2 Nos 
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ShuttersTermite Borer Proof and Shock Resistant 

Door height 2.0m width 650mm (approximate) 

with outside/inside laminate finish to match the 

interiors. 

9 
Rebate for the Old false ceiling materials, Bricks, 

granite/kota stones/Door frames/shutters (2nos). 
1 Job 

 

 
 

********************************************************* 
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